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I.  Introduction 
 
This report summarizes the Office of Surface Mining=s (OSM) oversight review of mined land that has 
achieved the reclamation standards of the Ohio Program.  Our evaluation was conducted on a sample 
of the reclamation segments approved for bond release by the Ohio Division of Mineral Resources 
Management (DMRM) and through a review of bond releases provided by DMRM.  Our purpose is to 
verify that DMRM is approving bond releases only when the permittee has met all standards required 
by the Ohio Program and to review success in meeting the objectives of contemporaneous reclamation 
requirements.  Achieving the reclamation standards necessary for approval of a bond release is a 
measure of a State=s success in carrying out the requirements of the Surface Mining Control and 
Reclamation Act (SMCRA).  We report these results and the results of other measurements to 
Congress to comply with the Government Performance and Results Act (GPRA).  We are also 
reporting information that shows how timely reclamation is being completed in Ohio.  
 
II.  Methodology 
 
We conducted inspections on 16 percent of the reclamation segments that DMRM approved for bond 
release between July 1, 1999, and June 30, 2000.  We collected information for this evaluation from 
most of our inspections and DMRM bond release data.  We evaluated each phase of reclamation using 
these success standards: 
 
Phase I 
 
elimination of highwalls  
 
restoring approximate 
original contour 
 
establishing drainage controls 
 
achieving stability 
 
 
 
 
 
 
 
 
 
 

Phase II 
 
depth of soil restoration  
 
establishing vegetation 
 
prime farmland restoration 
records  
 
water quality  
 
  
 
 
 
 
 
 
 
 

 
Phase III  
 
tree and riparian vegetation 
planting  
 
productivity records 
 
permanent structures  
 
hydrologic impacts  
 
ground cover  
 
responsibility period  
 
land use capability   
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We used information provided by DMRM for all Phase I, II, and III bond releases approved between 
July 1, 1999, and June 30, 2000, to measure contemporaneous reclamation.  The bonding information 
provided the date the permittee first identified a segment for reclamation and the date the permittee 
submitted a bond release request to DMRM that was approved for that segment.  We considered a 
reasonable time for achieving a Phase I release to be one year, Phase II two years, and Phase III six to 
seven years from the time the segment is identified for reclamation.    
 
The permittee may have reclaimed many of the segments some time before submitting the bond release 
request.  Permittees may also have requested bond release on some segments before the segment met 
all requirements.  We based our measure on the principle that a permittee=s request for bond release is 
the first indication that the permittee has asked for a reduction in liability and the first time DMRM 
determines whether reclamation is completed.   
 
We completed a bond release evaluation form for each bond release inspection.  We also collected 
information on remining, land use, hydrology, and surface water features on most oversight inspections.  
Appendices I, II, and III contain a summary of our bond release inspection findings.  Appendix IV 
provides data from DMRM=s bond releases.   Appendix V lists permits where mining has been 
completed for more than two years and Phase II bond release has not yet been achieved.  The period 
covered by this evaluation is July 1, 1999, to June 30, 2000.   
 
III.  Background Information 

 
This section provides an overview of the scope and extent of DMRM=s bond release program (Table 
A) and our bond release inspections (Table B).   
 

 
 Table A  

Bond Releases Approved by DMRM  
July 1, 1999 - June 30, 2000 

 
Phase I 

 
Phase II 

 
Phase III 

 
Acres 

 
# of 

segments 

 
Acres 

 
# of 

segments 

 
Acres 

 
# of 

segments 
 

2615.3 
 

73 
 
4751.7 

 
113 

 
8688.9 

 
179 
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Table B 
Bond Releases Approved by DMRM and Inspected through OSM 

Oversight 
July 1, 1999 - June 30, 2000 

 
Phase I 

 
Phase II 

 
Phase III 

 
Acres 

 
# of 

segments 

 
Acres 

 
# of 

segments 

 
Acres 

 
# of 

segments 
 

473.6 
 

11 
 
564.4 

 
16 

 
1121.9 

 
33 

 
 
IV.  Findings 
 
Reclamation Success 
 
Phase I Bond Release 
 
Inspections on 11 of 73 segments that DMRM approved for Phase I bond release found that 
those segments met the performance standards for a phase I bond release with one exception.  
We evaluated 15 percent of all of the Phase I bond releases approved by DMRM during the period.  
Appendix I provides specific findings on each segment.  The evaluation considered:  regrading to the 
approximate original contour or the approved land configuration; elimination of all highwalls; the 
appearance of stability of regraded slopes; installation of proper drainage controls; and a preliminary 
data and field review of hydrologic impacts.  OSM identified one segment of 36.7 acres that DMRM 
approved for phase I bond release, even though a small intermittent stream buffer zone and small 
wetland were filled in violation of the permit and performance standards.  In response to an OSM Ten-
Day Notice(TDN), DMRM issued a Notice of Violation to the permittee.  Although the violation of the 
permit occurred when the permittee placed spoil in the prohibited area, the DMRM inspector had not 
identified the condition and approved the Phase I bond release prior to OSM=s inspection. 
 
Reclamation Success at Phase II Bond Release: 
 
Inspections on 16 of 113 segments that DMRM approved for Phase II bond release found that 
those segments met the performance standards for a phase II bond release with one exception.  
We evaluated 14 percent of all of the Phase II bond releases approved by DMRM during the period.  
Appendix II reports the specific findings on each segment/permit.  The evaluation considered:  
vegetative cover; control of runoff; soil restoration; prime farmland yield restoration; and a preliminary 
data and field review of hydrologic impacts.  OSM inspection of one segment of 83.8 acres found that 
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DMRM had approved a phase II bond release, but the vegetation on the area was not adequate to 
prevent erosion.  DMRM issued a Notice of Violation to the permittee requiring repair of erosion and a 
Chief=s Order requiring that phase II bond be resubmitted in response to an OSM TDN. 
 
Reclamation Success at Phase III Bond Release: 
 
Inspections on 33 of 179 segments that DMRM approved for Phase III bond release found that 
those segments met the performance standards for a Phase III bond release with three 
exceptions.   We evaluated 18 percent of all of the Phase III bond releases approved by DMRM 
during the period.   Appendix III reports the specific findings on each segment/permit.  Our evaluation 
considered:  vegetative cover; tree and riparian vegetation planting; productivity; appropriateness of 
permanent structures; hydrologic impacts; post mining land use; and expiration of the responsibility 
period for ensuring successful vegetation. OSM identified three segments, totaling 90.6 acres on the 
same permit, where DMRM improperly approved phase III bond release.  The permit and post mining 
land use required that trees be planted and meet a success standard.  OSM=s inspection found few trees 
on the segments and some additional on-the-ground problems.  DMRM took enforcement action to 
correct the on-the-ground situation.  However, they have not yet been successful at getting the permittee 
to replace bond that was improperly released.  OSM identified similar problems with this same permit in 
the past. 
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Contemporaneous Reclamation 
 
Timeliness of Reclamation and Bond Release of Reclamation Segments 
 
Although the Ohio Program (OAC 1501:13-9-13) does not set a specific number of days, months, or 
years for achieving each phase of bond release, it does require reclamation and bond release Aas 
contemporaneous as practicable with mining operations.@  Our evaluation considered a reasonably 
expected number of years for achieving the standards for each phase of bond release.  Our purpose is 
to provide a general indication of how well DMRM and industry are fulfilling the objective of 
contemporaneous reclamation.    
 
Appendix IV provides the actual time in years between the date each segment was identified for 
reclamation and the date the permittee requested a bond release that was approved during this 
evaluation period.  We acknowledge that DMRM monitors reclamation activities prior to the 
permittee=s requesting bond release.  There are areas that have been reclaimed in various phases, but 
for one reason or another, have not achieved bond release status.  However, the request for and 
approval of bond release is the only formal mechanism that exists for verifying and documenting 
completion of each phase of reclamation.  Last year, this report provided information based on all 
DMRM Phase I, II, and III bond releases.  We will use this information again this year and will provide 
a comparison from last year=s data.  The data shows the actual time frame between identification of 
segments for reclamation, receipt of bond release requests, and actual approval of bond releases by 
DMRM=s District Offices.   The following findings identify the range in reclamation time frames on all 
segments DMRM released.  
 
Time frames for completing Phase I reclamation ranged from -0.4 years to 7.7 years1 and 
averaged 1.2 years on 73 phase I releases approved by DMRM.  The standard deviation for the 
segments is 1.5 years.  The contemporaneous reclamation rule (OAC 1510:13-9-13) requires 
completion of backfilling and rough grading within 60 days or 180 days after coal removal, depending 
on the mining method.  Based on expected reclamation practices, adding 60 days beyond the rough 
backfilling and grading time requirements provides a reasonable time for completion of final grading and 
preparation of the bond release request.  Based on these time frames, a reasonably expected time for 
meeting phase I requirements following identification of a reclamation segment is between 120 days (0.3 
years) and 240 days (0.7 years).  For purposes of this study and to account for extenuating 
circumstances, we determined that requests for Phase I should be submitted within one year after a 

                                                 
1The number of years is the time between the date an incremental area or segment was identified for 

reclamation and the date the permittee submitted a request for bond release.  For example, the Year 1 segment of a 
permit was identified on an annual or final report as ending in July 1998.  The permittee submitted a request for Phase 
I bond release on Year 1 in December 1998.  For purposes of this report, the time (rounded to five months) is reported 
as 0.4 years.  Less than one year indicates that the bond release request was dated prior to the date the segment was 
identified for reclamation in an annual report. 
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segment is identified for reclamation.  The data in Appendix IV and Charts D and E show that 
permittees requested Phase I bond release within one year of identifying the segment for reclamation on 
67 percent of the segments approved for Phase I release.  These segments included 70 percent of the 
acreage approved for Phase I release. 
 
Chart D shows the number of segments and the time increments of the Phase I releases DMRM 
approved between July 1, 1999, and June 30, 2000.  Chart E shows the acreage and time increments 
for those same Phase I releases. 
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 CHART D 
 

CHART E 
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Time frames for completing Phase II reclamation ranged from 0.0 years to 10.2 years and 
averaged 4.1 years on 113 phase II releases approved by DMRM .  The standard deviation for these 
segments is 2.7 years.  The adjusted average is 3.8 years by discounting eight segments approved for 
Phase II release that are on bond forfeiture sites reclaimed by a third party.  The maximum range also 
improves to 9.2 years.  For the most part, a segment is eligible for phase II bond release once the area 
is resoiled and vegetation is established to control erosion.  On prime farmland (PFL), the permittee 
must also demonstrate restored productivity for three years.  Once a site is graded, resoiling is required 
within the first acceptable growing season.  In most cases, it is reasonable to expect that a segment be 
resoiled, planted, and vegetation established to control erosion within two years after the segment is 
identified for reclamation.  Two years allow for the backfilling and grading schedules identified under 
OAC 1501:13-9-13, adequate time for resoiling, seasonal impacts,  time to establish adequate 
vegetation following seeding, and time for some rework.  We acknowledge there will always be site-
specific exceptions to the two-year expectation; for example, segments containing PFL.  The data in 
Appendix IV and Charts F and G show that permittees requested Phase II bond release within two 
years of identifying the segment for reclamation on 28 percent of the segments approved for Phase II 
release.  These segments included  23 percent of the acreage approved for Phase II bond release.   
Phase II bond releases were requested on 43 percent of the segments approved within three years of 
identifying the segment for reclamation. 
 
Chart F shows the number of segments and the time increments of the Phase II releases DMRM 
approved between July 1, 1999, and June 30, 2000.  Chart G shows the acreage and time increments 
for those same Phase II releases. 
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 Chart F 

Note: Eight segments on bond forfeiture sites are excluded from Charts F and G. 
 Chart G 
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Time frames for completing Phase III reclamation ranged from 0.2 years to 14.8 years and 
averaged  6.8 years on the 179 phase III releases approved by DMRM.  The standard deviation for 
these segments is 2.6 years.  The adjusted average is 6.5 years when discounting eleven segments that 
were approved for Phase III releases on bond forfeiture sites that were reclaimed by a third party.  A 
site is eligible for Phase III release when all standards are met and either a two-year period or five-year 
revegetation responsibility period expires.  The responsibility period starts at the last time of augmented 
seeding.  The two-year period applies only to sites eligible for remining.  In most cases, it is reasonable 
to expect a phase III release in six to seven years after identifying a segment for reclamation if the site is 
not eligible for remining.  A six to seven-year period provides one year to complete grading; a second 
year to complete resoiling, seeding, and establishing vegetation; and the remaining four to five years to 
demonstrate productivity and for expiration of the five-year responsibility period.  We acknowledge 
there will always be site-specific exceptions to this expectation. On occasion, the  period may be 
extended due to rework and reseeding that may restart the five-year responsibility period.  The data in 
Appendix IV and Charts H and I show that permittees requested Phase III bond release within seven 
years of identifying the segment for reclamation on 65 percent of the segments approved for Phase III 
release.  These segments included 66 percent of the acreage approved for Phase III bond release.  The 
segments in the zero to five-year range were either sites eligible for a two-year responsibility period, 
sites that did not require vegetation based on the land use, or sites that were seeded prior to the date the 
segment was identified for reclamation. 
           
Chart H shows the number of segments and the time increments of the Phase III releases DMRM 
approved between July 1, 1999, and June 30, 2000.  Chart I shows the acreage and time increments 
for those same Phase III releases. 
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Chart H 

 
Note:  Eleven segments on bond forfeiture sites are excluded from Charts H and I. 

Chart I 
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The data provides a wide-range of reclamation/bond release request time increments, 
demonstrating a process that continues in transition.  As reported last year, we continue to 
conclude that the longer times for achieving bond release likely reflect DMRM=s continuing efforts to 
enforce the program standards and to achieve full reclamation and bond release on several older sites.  
The data this year shows improvement in the average time for requesting Phase I bond release (average 
time was 1.9 years in 1999 and 1.2 years in 2000).  However, there was approximately 50 percent less 
acreage approved for Phase I bond release in 2000 than in 1999.  This may be attributed to a continued 
decline in the number of acres disturbed by mining.    
There was a slight increase in the average time for requesting Phase II releases from the prior year, 
considering all Phase II bond releases (Phase II - 3.9 years in 1999 and 4.1 years in 2000).  However, 
by not counting eight phase II releases approved during the review period on permits with bond 
forfeitures that were reclaimed by a third party, the average improves to 3.8 years, a slight improvement 
over 1999.  There was a 33 percent decrease from 1999 in the number of acres approved for Phase II 
bond release in 2000.  This decrease might signify that a backlog of sites that were due for Phase II 
releases have passed through the system due to Ohio=s emphasis to achieve bond release as soon as 
possible.  
 
The average time for requesting Phase III release also increased slightly (6.5 years in 1999 and 6.8 
years in 2000).  By not counting eleven phase III releases approved during the review period on permits 
with bond forfeitures that were reclaimed by a third party, the average improves to 6.5 years, the same 
as in 1999.  The acreage approved for Phase III bond release increased by 45 percent from 1999 to 
2000.  Part of this increase is attributed to permittees= taking advantage of new remining provisions that 
allow land eligible for remining to meet a two-year liability period.  Part may also be attributed to a large 
number of acres achieving Phase II releases during the previous three years.  
 
As final reclamation and bond release of the older sites is completed, the time increments should  
decrease for both Phase II and III.  DMRM is continuing its efforts to encourage inspectors and 
permittees to take all measures necessary to achieve each phase of bond release as timely as possible, 
while ensuring that all performance standards are met on the ground.  Although timeliness is important, 
compliance with all reclamation standards must be ensured.  Even though some sites have not achieved 
bond release as soon as expected, other sites have been reclaimed much sooner than expected.  
 
During the past four years,  DMRM has been working to reduce the number of sites where mining has 
been completed for more than two years and the site has not achieved a Phase II bond release.  
DMRM reduced the number of permits in this condition by over 60 percent between August of 1996 
and August of 1999.  In August 1999, 45 permits existed that had not yet achieved a Phase II bond 
release, although mining had been completed for more than two years.  As of August 2000, there are 35 
permits meeting this criteria.  DMRM has also directed efforts on achieving Phase III bond release on 
sites where mining has been complete for more than six years.   Appendix V provides a list of permits in 
both categories that exist as of August 2000.    
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Interesting Facts on End-Results of Mining and Reclamation 
 
Another part of evaluating reclamation success is reporting some of the actual results of mining and 
reclamation.  During our inspections of 75 permits, that included about 29,000 permitted acres, we 
collected some basic information about: 
 
$ land use  
$ restored productivity 
$ permanent structures 
$ remining  
 
Charts J and K on the following page show land use trends.  Chart J identifies the percent of acreage 
for the major types of land use that existed before mining on 75 permits that we inspected.  Chart K 
identifies the percent of acreage for post mining land uses on these same permits. 
 
Chart J shows that 81 percent of the permitted areas are classified as undeveloped land prior to mining. 
 Undeveloped land includes wooded/forested areas, fish and wildlife habitat, abandoned farmland, 
previously mined areas, and other land that is not managed.  Chart K shows that 91 percent of the 
mined land is being restored to pasture or grazing land after mining.  About 77 percent of the permitted 
land is approved for a post mining land use different than existed before mining.  Therefore, less than 
five percent of the land permitted for mining requires any restoration of woody vegetation to support the 
post mining land use.  Land with a cropland premining use is generally returned to that same use after 
mining.  
 
Crop productivity records on 24 segments approved for Phase III bond release that we inspected 
indicate that the average hay production on the total of the released acreage (pasture, grazing, cropland) 
was 3.24 tons per acre.  This exceeded the total county average by 20 percent. Twenty-nine permanent 
water impoundments, totaling about 18 acres were created on those 33 segments that we inspected 
following a Phase III release.  
 
Remining on 67 permits that we inspected resulted in or is proposed to result in:   
 
i elimination of about 85 miles of abandoned highwalls 
 
i reclamation of about 2500 acres of unreclaimed mine spoil 
 
i elimination of about 50 mine openings or entries 
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 Chart J 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Chart K 
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V.  Summary 
 
DMRM=s evaluation of industry=s compliance with the on-the-ground performance standards for bond 
release is sound.  On-the-ground reclamation meets or exceeds performance standards in nearly all 
cases.  Mined land is restored to productive use with 91 percent being restored to pasture/grazing land, 
with hay production generally exceeding the county average.  
 
Some improvements are necessary.  Although our oversight inspections did not identify any sites where 
material damage to the hydrologic balance could be demonstrated, DMRM and OSM need to continue 
to improve the process used for determining whether mining operations have minimized impacts to the 
hydrologic balance prior to final approval of bond release.  
 
DMRM should continue its successful efforts to ensure contemporaneous reclamation and timely bond 
release.  We will continue to use the data from bond releases to report on contemporaneous 
reclamation on a program-wide basis.  We will compare data year-to-year to monitor DMRM=s and 
industry=s success with implementing contemporaneous reclamation requirements.  We will also continue 
to monitor DMRM=s success in reducing the number of sites where mining is completed, but Phase II 
release has not been achieved within two years. 
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Appendix I 

Permits Evaluated by OSM for Phase I Bond Release  
(July 1, 1999 - June 30, 2000) 

 
Permit & 
Segment 

 
Acreage 

Evaluated 

 
Approx Time 
between ID of 
segment for 

reclamation and 
submission of 

PH I *  

 
Highwalls 

Eliminated? 

 
AOC or 

other 
approved 
land form 
achieved? 

 
Drainage 
controls 

functional? 

 
Backfilled 

Slopes stable? 

 
D968-8 

 
45.0 

 
0.2 

 
Y 

 
Y 

 
Y 

 
Y 

 
D1122-2 

 
101.3 

 
1.2 

 
Y 

 
Y 

 
Y 

 
Y 

 
D1162-1 

 
35.7 

 
0.4 

 
Y 

 
Y 

 
Y 

 
Y 

 
D114-14 

 
25 

 
2.6 

 
Y 

 
Y 

 
Y 

 
Y 

 
D1083-4 

 
134.7 

 
0.75 

 
Y 

 
Y 

 
Y 

 
Y 

 
D-1123-3 

 
36.7 

 
0.6 

 
Y 

 
N** 

 
Y 

 
Y 

 
D958-7 

 
34.8 

 
1.1 

 
Y 

 
Y 

 
Y 

 
Y 

 
D1033-4 

 
19.4 

 
1.7 

 
Y 

 
Y 

 
Y 

 
Y 

 
D-1033-5 

 
20.6 

 
2.7 

 
Y 

 
Y 

 
Y 

 
Y 

 
D1002-5 

 
4.7 

 
1.8 

 
Y 

 
Y 

 
Y 

 
Y 

 
D1001-7 

 
15.7 

 
0.2 

 
Y 

 
Y 

 
Y 

 
Y 

* Shown in years and derived from the time the permittee first identified the segment to be reclaimed in an annual 
report until the PH I bond release request was submitted by the permittee. 
 
** Buffer zone and wetland filled in violation of permit. OSM issued TDN and Ohio issued an NOV in response to the 
TDN. 
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Appendix II 

Permits Evaluated by OSM for Phase II Bond Release (July 1, 1999 - June 30, 2000) 
 

Soil restoration 
achieved? 

 
Permit & 
Segment 

 
Acreage 

Evaluated 

 
Approx Time 
between ID of 
segment for 

reclamation and 
submission of 

PHII *  

 
Vegetation 
Established 
to Control 
Erosion? 

 
Topsoil 

 
ARM 

 
PFL Soil 

Restored, 
Target 

yield met? 

 
Surface 
Water 
Quality 

Acceptable? 

 
D1088-1 

 
3.2 

 
4.4 

 
Y 

 
Y 

 
NA 

 
Y 

 
Y 

 
D968-5 

 
128.9 

 
3.2 

 
Y 

 
Y 

 
NA 

 
NA 

 
N 

 
D968-7 

 
4.8 

 
1.2 

 
Y 

 
Y 

 
NA 

 
NA 

 
N 

 
D787-9 

 
37.1 

 
2.2 

 
Y 

 
Y 

 
NA 

 
NA 

 
Y 

 
D615-8 

 
83.8 

 
5.7 

 
N** 

 
Y 

 
NA 

 
NA 

 
Y 

 
D929-7 

 
34.7 

 
1.7 

 
Y 

 
Y 

 
NA 

 
NA 

 
Y 

 
D929-8 

 
34.8 

 
1.7 

 
Y 

 
Y 

 
NA 

 
NA 

 
Y 

 
D114-14 

 
25 

 
2.6 

 
Y 

 
Y 

 
NA 

 
NA 

 
Y 

 
D1087-4 

 
7 

 
1.0 

 
Y 

 
Y 

 
NA 

 
NA 

 
Y 

 
D1153-1 

 
65.8 

 
0.7 

 
Y 

 
Y 

 
NA 

 
NA 

 
Y 

 
D445-14 

 
21.4 

 
1.0 

 
Y 

 
Y 

 
NA 

 
NA 

 
Y 

 
D958-6 

 
45.5 

 
1.8 

 
Y 

 
Y 

 
Y 

 
NA 

 
Y 

 
D1033-4 

 
19.4 

 
1.7 

 
Y 

 
Y 

 
NA 

 
NA 

 
Y 

 
D1033-5 

 
20.6 

 
2.7 

 
Y 

 
Y 

 
NA 

 
NA 

 
Y 

 
D345-5 

 
20.0 

 
10.2(BFO) 

 
Y 

 
Y 

 
NA 

 
NA 

 
Y 

 
D1005-5 

 
12.4 

 
1.8 

 
Y 

 
Y 

 
NA 

 
NA 

 
Y 

* Shown in years and derived from the time the permittee first identified the segment to be reclaimed in an annual 
report until the PH II release  request was submitted by the permittee.   ** Phase II was improperly approved due to 
erosion on the segment.  OSM issued a TDN and Ohio issued an NOV in response to the TDN. 
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Appendix III  

Permits Evaluated by OSM for Phase III Bond Release (July 1, 1999 - June 30, 2000) 
 

Target Yields 
Achieved?  

 
Permanent Structures Comply with 

Permit?  

 
Post mining land use 

 
Ponds 

 
Permit & 
Segment 

 
Acreage  

 
 Approx Time 
between ID of 

segment for 
reclamation 

and request for 
PH III *  

 
Trees/Riparian 

Vegetation Meet 
Requirements?   

County 
Average 

 
Post 

mining 
Yield 

 
Acres 

 
# 

 
Roads 

 
Other 

 
Surface 
Water 

Quality 
Standards 
Achieved?  

 
Ground 
Water 

Quality & 
Quantity 
Standards 
Achieved?  

 
Est. % of  
Ground 
Cover 

 
Liability 

Period 
Expired?   

Approved 
PMLU(s) 

 
Area capable 

of 
supporting 

PMLU?  

 
PFL Acres 

Recl 

 
D-593-7 

 
137.2  

 
6.3  

 
NA 

 
2.52 

 
2.82 

 
3.0  

 
3 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST/CROP 

 
Y 

 
NA 

 
D-338-6 

 
114.3  

 
9.1  

 
Y 

 
2.37 

 
4.67 

 
1.75 

 
3 

 
1 

 
NA 

 
Y 

 
Y 

 
>95 

 
Y 

 
PAST/CROP 

 
Y 

 
3.2  

 
D-338-7 

 
57.6  

 
8.1  

 
NA 

 
2.37 

 
3.7  

 
NA 

 
NA 

 
1 

 
NA 

 
Y 

 
Y 

 
>95 

 
Y 

 
PAST/CROP 

 
Y 

 
NA 

 
D-862-1 

 
55.3  

 
8.7  

 
NA 

 
2.36 

 
3.77 

 
1.8  

 
1 

 
NA 

 
NA 

 
Y 

 
Y 

 
>95 

 
Y 

 
PAST/CROP 

 
Y 

 
12.6  

 
D-470-9 

 
68.4  

 
5.6  

 
NA 

 
2.52 

 
3.14 

 
2.5  

 
3 

 
NA 

 
NA 

 
Y 

 
Y 

 
>95 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-330-3 

 
20.2  

 
11.4 (BFO) 

 
NA 

 
2.97 

 
?  

 
NA 

 
NA  

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-330-4 

 
14.8  

 
12.4 (BFO) 

 
NA 

 
2.97 

 
?  

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D- 942-2 

 
44.3  

 
5.2  

 
NA 

 
3.15 

 
4.27 

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST/CROP 

 
Y 

 
NA 

 
D-787-4 

 
10.3  

 
7.2  

 
NA 

 
2.10 

 
2.44 

 
1.7  

 
1 

 
1 

 
YES 

 
Y 

 
Y 

 
95 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-615-6 

 
15.3  

 
6.7  

 
Y 

 
NA 

 
NA 

 
1 

 
1 

 
NA 

 
NA 

 
Y 

 
Y 

 
>70 

 
Y 

 
WILD 

 
Y 

 
NA 

 
D-615-3 

 
53.5  

 
9.7  

 
N *** 

 
NA 

 
NA 

 
1 

 
4 N 

 
NA 

 
NA 

 
Y 

 
Y 

 
>70 

 
Y 

 
WILD 

 
Y 

 
NA 

 
D-615-4 

 
26.8  

 
8.7  

 
N *** 

 
NA 

 
NA 

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>70 

 
Y 

 
WILD 

 
Y 

 
NA 

 
D-615-5 

 
10.3  

 
7.7  

 
N *** 

 
NA 

 
NA 

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>70 

 
Y 

 
WILD 

 
Y 

 
NA 

 
D-983-2 

 
16.1  

 
5.4  

 
NA 

 
2.8  

 
4.3  

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-983-3 

 
8.3  

 
4.4  

 
NA 

 
2.8  

 
4.3  

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-901-3 

 
49.4  

 
5.9  

 
NA 

 
2.3  

 
3.6  

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-379-2 

 
11.0  

 
13.1  

 
NA 

 
3.7  

 
4.1  

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-379-3 

 
3 

 
12.1  

 
NA 

 
3.7  

 
4.1  

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-703-7 

 
25 

 
5.6  

 
NA 

 
2.9  

 
3.0  

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-114-14 

 
25 

 
2.6* 

 
NA 

 
2.56 

 
3.5  

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-859-3 

 
22.6  

 
7.0  

 
NA 

 
2.5  

 
2.73 

 
1.0  

 
4 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 
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Appendix III (continued)  

Permits Evaluated by OSM for Phase III Bond Release July 1, 1999 - June 30, 2000 

 
Target Yields 

Achieved?  

 
Permanent Structures Comply with 

Permit?  

 
Post mining land use 

 
Ponds 

 
Permit & 
Segment 

 
Acreage  

 
 Approx Time 
between ID of 

segment for 
reclamation 

and request for 
PH III *  

 
Trees/Riparian 

Vegetation Meet 
Requirements?   

County 
Average 

 
Post 

mining 
Yield 

 
Acres 

 
# 

 
Roads 

 
Other 

 
Surface 
Water 

Quality 
Standards 
Achieved?  

 
Ground 
Water 

Quality & 
Quantity 
Standards 
Achieved?  

 
Est. % of  
Ground 
Cover 

 
Liability 

Period 
Expired?   

Approved 
PMLU(s) 

 
Area capable 

of 
supporting 

PMLU?  

 
PFL Acres 

Recl 

 
D-859-5 

 
32.8  

 
5.0  

 
NA 

 
2.5  

 
2.73 

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-900-2 

 
41.8  

 
7.2  

 
NA 

 
2.17 

 
2.2  

 
.50 

 
2 

 
NA 

 
2 

 
Y 

 
Y 

 
>95 

 
Y 

 
GRAZ 

 
Y 

 
NA 

 
D-900-3 

 
74.8  

 
5.8  

 
NA 

 
2.17 

 
2.2  

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>95 

 
Y 

 
GRAZ 

 
Y 

 
NA 

 
D1032-4 

 
25.8  

 
2.2 (REMINE) 

 
NA 

 
NA 

 
NA 

 
1.0  

 
3 

 
1 

 
NA 

 
Y 

 
Y 

 
>70 

 
Y 

 
GRAZ 

 
Y 

 
NA 

 
D-958-4 

 
26 

 
4.2 (REMINE) 

 
NA 

 
NA 

 
NA 

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>70 

 
Y 

 
GRAZ 

 
Y 

 
NA 

 
D-958-5 

 
3.2  

 
3.2 (REMINE) 

 
NA 

 
NA 

 
NA 

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>70 

 
Y 

 
GRAZ 

 
Y 

 
NA 

 
D-831-1 

 
12.5  

 
9.9 (BFO) 

 
NA 

 
2.86 

 
>2.86 

 
1.6  

 
1 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-831-2 

 
34.6  

 
8.9 (BFO) 

 
NA 

 
2.86 

 
>2.86 

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-260-4 

 
11.1  

 
11.0 (BFO) 

 
NA 

 
2.99 

 
3.1  

 
0.5  

 
1 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-260-5 

 
13.1  

 
10.0 (BFO) 

 
NA 

 
2.99 

 
3.1  

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>90 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-799-6 

 
28.2  

 
5.5  

 
NA 

 
2.8  

 
3.1  

 
1.0  

 
2 

 
NA 

 
NA 

 
Y 

 
Y 

 
>95 

 
Y 

 
PAST 

 
Y 

 
NA 

 
D-345-2 

 
29.3  

 
13.2(BFO) 

 
 NA 

 
2.8  

 
3.4  

 
NA 

 
NA 

 
NA 

 
NA 

 
Y 

 
Y 

 
>95 

 
Y 

 
PAST 

 
Y 

 
NA 

* Shown in years and derived from the time the permittee first identified the segment to be reclaimed in an annual report until the PH III bond release request was submitted by the permittee.  
** Area was planted several years prior to identifying it as a reclamation segment.  
*** Bond release was improperly approved because trees were required to meet the post mining land use, but the trees were not successful.  OSM issued a TDN and Ohio issued an NOV in response to the TDN.   
BFO - bond forfeiture site.  REMINE - site eligible for remining and a two-year liability period. 
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APPENDIX IV 
BOND RELEASES APPROVED BY DMRM (JULY 1, 1999 AND JUNE 30, 2000) 

MEASURE OF CONTEMPORANEOUS RECLAMATION 
 

 
Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

 

Phase I Releases 
 

D-0999 
 

06-Oct-92 
 

7 
 

PH1 
 

05-Oct-99 
 

04-Oct-00 
 

12-May-99 
 

32.4  
 

14-Jul-99 
 

-0.4  
 

D-0796 
 

23-Sep-88 
 

10 
 

PH1 
 

21-Sep-98 
 

21-Sep-99 
 

14-Aug-98 
 

35.7  
 

09-Oct-99 
 

-0.1  
 

D-1051 
 

17-Nov-93 
 

6 
 

PH1 
 

16-Nov-99 
 

15-Nov-00 
 

15-Oct-99 
 

13.6  
 

01-Dec-99 
 

-0.1  
 

D-1177 
 

09-Oct-98 
 

1 
 

PH1 
 

09-Oct-99 
 

08-Oct-00 
 

09-Sep-99 
 

4.8  
 

26-Oct-99 
 

-0.1  
 

D-1055 
 

14-Dec-93 
 

5 
 

PH1 
 

13-Dec-98 
 

13-Dec-99 
 

03-Dec-98 
 

69.9  
 

22-Sep-99 
 

-0.0  
 

D-0939 
 

11-Apr-91 
 

7 
 

PH1 
 

09-Apr-98 
 

09-Apr-99 
 

06-Apr-98 
 

18.5  
 

20-Jul-99 
 

-0.0  
 

D-1111 
 

29-Sep-95 
 

3 
 

PH1 
 

28-Sep-98 
 

28-Sep-99 
 

09-Nov-98 
 

41.7  
 

30-Dec-99 
 

0.1  
 

D-1125 
 

03-Jul-96 
 

3 
 

PH1 
 

03-Jul-99 
 

02-Jul-00 
 

19-Aug-99 
 

12.0  
 

30-Sep-99 
 

0.1  
 

D-1165 
 

22-Apr-98 
 

1 
 

PH1 
 

22-Apr-99 
 

21-Apr-00 
 

22-Jun-99 
 

11.6  
 

13-Aug-99 
 

0.2  
 

D-1106 
 

18-Jul-95 
 

4 
 

PH1 
 

17-Jul-99 
 

16-Jul-00 
 

20-Sep-99 
 

33.8  
 

19-Nov-99 
 

0.2  
 

D-0968 
 

19-Nov-91 
 

8 
 

PH1 
 

17-Nov-99 
 

16-Nov-00 
 

26-Jan-00 
 

45.0  
 

08-Mar-00 
 

0.2  
 

D-0739 
 

29-Feb-88 
 

12 
 

PH1 
 

26-Feb-00 
 

25-Feb-01 
 

08-May-00 
 

2.9  
 

14-Jun-00 
 

0.2  
 

D-1095 
 

14-Nov-94 
 

5 
 

PH1 
 

13-Nov-99 
 

12-Nov-00 
 

25-Jan-00 
 

35.8  
 

25-Apr-00 
 

0.2  
 

D-1115 
 

29-Dec-95 
 

3 
 

PH1 
 

28-Dec-98 
 

28-Dec-99 
 

15-Mar-99 
 

16.5  
 

16-Sep-99 
 

0.2  
 

D-1026 
 

22-Jul-93 
 

6 
 

PH1 
 

21-Jul-99 
 

20-Jul-00 
 

06-Oct-99 
 

24.8  
 

24-Nov-99 
 

0.2  
 

D-1075 
 

17-May-94 
 

5 
 

PH1 
 

16-May-99 
 

15-May-00 
 

05-Aug-99 
 

42.5  
 

13-Sep-99 
 

0.2  
 

D-0340 
 

24-May-84 
 

15 
 

PH1 
 

21-May-99 
 

20-May-00 
 

11-Aug-99 
 

1.4  
 

22-Mar-00 
 

0.2  
 

D-1094 
 

01-Nov-94 
 

5 
 

PH1 
 

31-Oct-99 
 

30-Oct-00 
 

02-Feb-00 
 

57.7  
 

13-Mar-00 
 

0.3  
 

D-1001 
 

21-Oct-92 
 

6 
 

PH1 
 

20-Oct-98 
 

20-Oct-99 
 

25-Jan-99 
 

7.2  
 

08-Nov-99 
 

0.3  
 

D-1025 
 

19-Jul-93 
 

6 
 

PH1 
 

18-Jul-99 
 

17-Jul-00 
 

25-Oct-99 
 

84.9  
 

04-Jan-00 
 

0.3  
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Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

 
D-1001 

 
21-Oct-92 

 
7 

 
PH1 

 
20-Oct-99 

 
19-Oct-00 

 
27-Jan-00 

 
15.7  

 
24-Mar-00 

 
0.3  

 
D-0753 

 
07-Apr-88 

 
11 

 
PH1 

 
05-Apr-99 

 
04-Apr-00 

 
22-Jul-99 

 
11.4  

 
10-Sep-99 

 
0.3  

 
D-1033 

 
30-Aug-93 

 
5 

 
PH1 

 
29-Aug-98 

 
29-Aug-99 

 
16-Dec-98 

 
20.6  

 
08-Dec-99 

 
0.3  

 
D-0867 

 
29-Nov-89 

 
9 

 
PH1 

 
27-Nov-98 

 
27-Nov-99 

 
22-Mar-99 

 
74.7  

 
04-Nov-99 

 
0.3  

 
D-0968 

 
19-Nov-91 

 
7 

 
PH1 

 
17-Nov-98 

 
17-Nov-99 

 
16-Mar-99 

 
29.0  

 
16-Jun-99 

 
0.3  

 
D-0829 

 
20-Mar-89 

 
10 

 
PH1 

 
18-Mar-99 

 
17-Mar-00 

 
20-Jul-99 

 
41.8  

 
27-Sep-99 

 
0.3  

 
D-0214 

 
19-Nov-83 

 
15 

 
PH1 

 
15-Nov-98 

 
15-Nov-99 

 
19-Mar-99 

 
31.9  

 
14-Jul-99 

 
0.3  

 
D-0262 

 
13-Jan-84 

 
15 

 
PH1 

 
09-Jan-99 

 
09-Jan-00 

 
27-May-99 

 
12.6  

 
31-Mar-00 

 
0.4  

 
D-1083 

 
30-Jun-94 

 
5 

 
PH1 

 
29-Jun-99 

 
28-Jun-00 

 
15-Nov-99 

 
65.2  

 
28-Jan-00 

 
0.4  

 
D-0594 

 
25-Jun-86 

 
13 

 
PH1 

 
22-Jun-99 

 
21-Jun-00 

 
15-Nov-99 

 
86.9  

 
28-Jan-00 

 
0.4  

 
D-1059 

 
13-Jan-94 

 
5 

 
PH1 

 
12-Jan-99 

 
12-Jan-00 

 
15-Jun-99 

 
71.1  

 
13-Aug-99 

 
0.4  

 
D-1063 

 
15-Mar-94 

 
5 

 
PH1 

 
14-Mar-99 

 
13-Mar-00 

 
22-Oct-99 

 
36.8  

 
10-Apr-00 

 
0.6  

 
D-1142 

 
07-Apr-97 

 
2 

 
PH1 

 
07-Apr-99 

 
06-Apr-00 

 
18-Nov-99 

 
57.1  

 
28-Feb-00 

 
0.6  

 
D-1152 

 
10-Oct-97 

 
1 

 
PH1 

 
10-Oct-98 

 
10-Oct-99 

 
26-May-99 

 
50.5  

 
13-Aug-99 

 
0.6  

 
D-1162 

 
13-Mar-98 

 
1 

 
PH1 

 
13-Mar-99 

 
12-Mar-00 

 
08-Nov-99 

 
35.7  

 
16-Dec-99 

 
0.7  

 
D-1083 

 
30-Jun-94 

 
4 

 
PH1 

 
29-Jun-98 

 
29-Jun-99 

 
16-Mar-99 

 
134.7  

 
16-Jun-99 

 
0.7  

 
D-1026 

 
22-Jul-93 

 
5 

 
PH1 

 
21-Jul-98 

 
21-Jul-99 

 
15-Apr-99 

 
14.1  

 
14-Jun-99 

 
0.7  

 
D-1158 

 
31-Dec-97 

 
1 

 
PH1 

 
31-Dec-98 

 
31-Dec-99 

 
29-Sep-99 

 
19.8  

 
30-Dec-99 

 
0.7  

 
D-0737 

 
17-Feb-88 

 
11 

 
PH1 

 
14-Feb-99 

 
14-Feb-00 

 
23-Nov-99 

 
9.5  

 
03-Jan-00 

 
0.8  

 
D-1067 

 
11-Apr-94 

 
4 

 
PH1 

 
10-Apr-98 

 
10-Apr-99 

 
01-Feb-99 

 
64.8  

 
13-Aug-99 

 
0.8  

 
D-1153 

 
16-Oct-97 

 
1 

 
PH1 

 
16-Oct-98 

 
16-Oct-99 

 
17-Aug-99 

 
65.8  

 
23-Nov-99 

 
0.8  

 
D-1137 

 
18-Feb-97 

 
2 

 
PH1 

 
18-Feb-99 

 
18-Feb-00 

 
13-Jan-00 

 
34.9  

 
08-Mar-00 

 
0.9  

 
D-0793 

 
14-Sep-88 

 
10 

 
PH1 

 
12-Sep-98 

 
12-Sep-99 

 
20-Aug-99 

 
51.3  

 
23-Nov-99 

 
0.9  

 
D-1030 

 
09-Aug-93 

 
5 

 
PH1 

 
08-Aug-98 

 
08-Aug-99 

 
26-Jul-99 

 
44.6  

 
14-Sep-99 

 
1.0  

 
D-1154 

 
14-Nov-97 

 
1 

 
PH1 

 
14-Nov-98 

 
14-Nov-99 

 
08-Nov-99 

 
86.0  

 
12-Jan-00 

 
1.0  

 
D-1108 

 
23-Aug-95 

 
3 

 
PH1 

 
22-Aug-98 

 
22-Aug-99 

 
16-Aug-99 

 
46.3  

 
23-Nov-99 

 
1.0  
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Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

 
D-1087 

 
17-Aug-94 

 
4 

 
PH1 

 
16-Aug-98 

 
16-Aug-99 

 
18-Aug-99 

 
7.0  

 
28-Jan-00 

 
1.0  

 
D-1020 

 
02-Jul-93 

 
5 

 
PH1 

 
01-Jul-98 

 
01-Jul-99 

 
09-Jul-99 

 
12.5  

 
20-Aug-99 

 
1.0  

 

Phase I Release in 0 to 1 Year Interval 
 

Total  
 
1,825.0 

 
Count  

 
48 

 
D-0958 

 
29-Aug-91 

 
7 

 
PH1 

 
27-Aug-98 

 
27-Aug-99 

 
17-Sep-99 

 
34.8  

 
25-Feb-00 

 
1.1  

 
D-1122 

 
22-Apr-96 

 
2 

 
PH1 

 
22-Apr-98 

 
22-Apr-99 

 
11-Jun-99 

 
101.3  

 
11-Jan-00 

 
1.1  

 
D-1025 

 
19-Jul-93 

 
5 

 
PH1 

 
18-Jul-98 

 
18-Jul-99 

 
21-Sep-99 

 
55.8  

 
07-Mar-00 

 
1.2  

 
D-1033 

 
30-Aug-93 

 
4 

 
PH1 

 
29-Aug-97 

 
29-Aug-98 

 
16-Dec-98 

 
18.4  

 
08-Dec-99 

 
1.3  

 
D-1015 

 
21-May-93 

 
5 

 
PH1 

 
20-May-98 

 
20-May-99 

 
29-Oct-99 

 
43.7  

 
17-Dec-99 

 
1.4  

 
D-0922 

 
16-Jan-91 

 
7 

 
PH1 

 
14-Jan-98 

 
14-Jan-99 

 
20-Aug-99 

 
68.9  

 
10-Nov-99 

 
1.6  

 
D-1142 

 
07-Apr-97 

 
1 

 
PH1 

 
07-Apr-98 

 
07-Apr-99 

 
18-Nov-99 

 
14.2  

 
28-Feb-00 

 
1.6  

 
D-1088 

 
17-Aug-94 

 
3 

 
PH1 

 
16-Aug-97 

 
16-Aug-98 

 
20-Apr-99 

 
18.4  

 
21-Apr-00 

 
1.7  

 
D-0737 

 
17-Feb-88 

 
10 

 
PH1 

 
14-Feb-98 

 
14-Feb-99 

 
23-Nov-99 

 
25.2  

 
03-Jan-00 

 
1.8  

 
D-0597 

 
21-Jul-86 

 
10 

 
PH1 

 
18-Jul-96 

 
18-Jul-97 

 
28-Jul-98 

 
11.0  

 
26-Aug-99 

 
2.0  

 
D-1002 

 
03-Nov-92 

 
5 

 
PH1 

 
02-Nov-97 

 
02-Nov-98 

 
20-Sep-99 

 
4.7  

 
15-Jan-00 

 
1.9  

 
D-1055 

 
14-Dec-93 

 
3 

 
PH1 

 
13-Dec-96 

 
13-Dec-97 

 
03-Dec-98 

 
60.9  

 
22-Sep-99 

 
2.0  

 

Phase I Release in 1 to 2 Year Interval 
 

Total  
 
457.3 

 
Count  

 
12 

 
D-0796 

 
23-Sep-88 

 
9 

 
PH1 

 
21-Sep-97 

 
21-Sep-98 

 
25-Oct-99 

 
59.2  

 
25-Oct-99 

 
2.1  

 
D-0404 

 
10-Sep-84 

 
12 

 
PH1 

 
07-Sep-96 

 
07-Sep-97 

 
10-Nov-98 

 
35.1  

 
09-Jul-99 

 
2.2  

 
D-0114 

 
24-Feb-83 

 
14 

 
PH1 

 
20-Feb-97 

 
20-Feb-98 

 
20-Sep-99 

 
25.0  

 
09-Nov-99 

 
2.6  

 
D-1001 

 
21-Oct-92 

 
3 

 
PH1 

 
21-Oct-95 

 
20-Oct-96 

 
04-Aug-98 

 
22.7  

 
25-Feb-00 

 
2.8  

 
D-1041 

 
29-Sep-93 

 
3 

 
PH1 

 
28-Sep-96 

 
28-Sep-97 

 
30-Aug-99 

 
39.9  

 
13-Mar-00 

 
2.9  

 

Phase I Release in 2 to 3 Year Interval 
 

Total  
 
181.9 

 
Count  

 
5 

 
D-1029 

 
27-Jul-93 

 
3 

 
PH1 

 
26-Jul-96 

 
26-Jul-97 

 
02-Nov-99 

 
45.6  

 
09-Jul-99 

 
3.3  

 
D-0801 

 
24-Oct-88 

 
7 

 
PH1 

 
23-Oct-95 

 
22-Oct-96 

 
29-Apr-99 

 
7.8  

 
14-Sep-99 

 
3.5  
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Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

 
D-0491 

 
28-Aug-85 

 
10 

 
PH1 

 
26-Aug-95 

 
25-Aug-96 

 
29-Mar-99 

 
2.1  

 
17-Sep-99 

 
3.6  

 
D-0939 

 
11-Apr-91 

 
3 

 
PH1 

 
10-Apr-94 

 
10-Apr-95 

 
06-Apr-98 

 
1.8  

 
09-Jul-99 

 
4.0  

 
D-0594 

 
25-Jun-86 

 
8 

 
PH1 

 
23-Jun-94 

 
23-Jun-95 

 
23-Mar-99 

 
27.2  

 
20-Oct-99 

 
4.8  

 
D-0939 

 
11-Apr-91 

 
2 

 
PH1 

 
10-Apr-93 

 
10-Apr-94 

 
06-Apr-98 

 
3.9  

 
09-Jul-99 

 
5.0  

 
D-0594 

 
25-Jun-86 

 
7 

 
PH1 

 
23-Jun-93 

 
23-Jun-94 

 
23-Mar-99 

 
48.0  

 
09-Dec-99 

 
5.8  

 
D-0607 

 
22-Aug-86 

 
5 

 
PH1 

 
21-Aug-91 

 
20-Aug-92 

 
16-Apr-99 

 
14.7  

 
16-Sep-99 

 
7.7  

 

Phase I Release in 3 to 8 Year Interval 
 

Total  
 
151.1 

 
Count  

 
8 

 

Summary Statistics for Phase I Releases 
Backfilling & Grading Complete 

 
Total Acreage 

 
2,615.3  

 
Releases 

 
73 

 
 
 

 
 

 
Minimum 

 
-0.4  

 
 
 

 
 

 
Average 

 
1.2  

 
 
 

 
 

 
Maximum 

 
7.7  

 
 
 

 
 

 
Std Dev 

 
1.5  

 

Phase II Releases 

 
D-0940 

 
29-Apr-91 

 
8 

 
PH2 

 
27-Apr-99 

 
26-Apr-01 

 
26-Apr-99 

 
31.1  

 
26-Aug-99 

 
-0.0  

 
D-0739 

 
29-Feb-88 

 
12 

 
PH2 

 
26-Feb-00 

 
25-Feb-02 

 
08-May-00 

 
2.9  

 
14-Jun-00 

 
0.2  

 
D-0340 

 
24-May-84 

 
15 

 
PH2 

 
21-May-99 

 
20-May-01 

 
11-Aug-99 

 
1.4  

 
22-Mar-00 

 
0.2  

 
D-0829 

 
20-Mar-89 

 
10 

 
PH2 

 
18-Mar-99 

 
17-Mar-01 

 
20-Jul-99 

 
41.8  

 
13-Dec-99 

 
0.3  

 
D-1137 

 
18-Feb-97 

 
1 

 
PH2 

 
18-Feb-98 

 
18-Feb-00 

 
29-Aug-98 

 
9.6  

 
14-Jul-99 

 
0.5  

 
D-0807 

 
15-Nov-88 

 
10 

 
PH2 

 
13-Nov-98 

 
12-Nov-00 

 
18-Jun-99 

 
10.2  

 
12-May-00 

 
0.6  

 
D-0929 

 
25-Feb-91 

 
8 

 
PH2 

 
23-Feb-99 

 
22-Feb-01 

 
08-Nov-99 

 
34.8  

 
12-Jan-00 

 
0.7  

 
D-1129 

 
10-Oct-96 

 
2 

 
PH2 

 
10-Oct-98 

 
09-Oct-00 

 
01-Jul-99 

 
102.5  

 
23-Feb-00 

 
0.7  

 
D-1038 

 
17-Sep-93 

 
5 

 
PH2 

 
16-Sep-98 

 
15-Sep-00 

 
11-Jun-99 

 
30.6  

 
27-Sep-99 

 
0.7  
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Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

D-1153 16-Oct-97 1 PH2 16-Oct-98 15-Oct-00 13-Aug-99 65.8  28-Jan-00 0.8  
 

D-0706 
 

14-Sep-87 
 

11 
 

PH2 
 

11-Sep-98 
 

10-Sep-00 
 

30-Jul-99 
 

37.6  
 

27-Sep-99 
 

0.9  
 

D-1108 
 

23-Aug-95 
 

3 
 

PH2 
 

22-Aug-98 
 

21-Aug-00 
 

17-Aug-99 
 

46.3  
 

28-Jan-00 
 

1.0  
 

D-1087 
 

17-Aug-94 
 

4 
 

PH2 
 

16-Aug-98 
 

15-Aug-00 
 

18-Aug-99 
 

7.0  
 

28-Jan-00 
 

1.0  
 

D-0445 
 

04-Jan-85 
 

14 
 

PH2 
 

01-Jan-99 
 

31-Dec-00 
 

26-Jan-00 
 

21.4  
 

21-Mar-00 
 

1.1  
 

D-1043 
 

30-Sep-93 
 

5 
 

PH2 
 

29-Sep-98 
 

28-Sep-00 
 

08-Nov-99 
 

43.1  
 

12-Jan-00 
 

1.1  
 

D-1071 
 

02-May-94 
 

4 
 

PH2 
 

01-May-98 
 

30-Apr-00 
 

29-Jun-99 
 

25.1  
 

20-Aug-99 
 

1.2  
 

D-0796 
 

23-Sep-88 
 

9 
 

PH2 
 

21-Sep-97 
 

21-Sep-99 
 

07-Jan-99 
 

58.5  
 

15-Oct-99 
 

1.3  
 

D-0262 
 

13-Jan-84 
 

15 
 

PH2 
 

09-Jan-99 
 

08-Jan-01 
 

27-May-00 
 

12.6  
 

31-Mar-00 
 

1.4  
 

D-1075 
 

17-May-94 
 

4 
 

PH2 
 

16-May-98 
 

15-May-00 
 

25-Oct-99 
 

6.5  
 

08-Dec-99 
 

1.4  
 

D-0262 
 

13-Jan-84 
 

13 
 

PH2 
 

09-Jan-97 
 

09-Jan-99 
 

25-Jun-98 
 

11.0  
 

14-Jun-99 
 

1.5  
 

D-0295 
 

12-Mar-84 
 

14 
 

PH2 
 

09-Mar-98 
 

08-Mar-00 
 

27-Oct-99 
 

16.0  
 

17-Dec-99 
 

1.6  
 

D-1140 
 

20-Mar-97 
 

1 
 

PH2 
 

20-Mar-98 
 

19-Mar-00 
 

08-Nov-99 
 

111.6  
 

12-Jan-00 
 

1.6  
 

D-1136 
 

10-Feb-97 
 

1 
 

PH2 
 

10-Feb-98 
 

10-Feb-00 
 

27-Oct-99 
 

29.2  
 

21-Dec-99 
 

1.7  
 

D-0619 
 

09-Oct-86 
 

11 
 

PH2 
 

06-Oct-97 
 

06-Oct-99 
 

01-Jul-99 
 

31.4  
 

04-Oct-99 
 

1.7  
 

D-1098 
 

06-Jan-95 
 

3 
 

PH2 
 

05-Jan-98 
 

05-Jan-00 
 

11-Oct-99 
 

35.8  
 

24-Nov-99 
 

1.8  
 

D-0958 
 

29-Aug-91 
 

6 
 

PH2 
 

27-Aug-97 
 

27-Aug-99 
 

11-Jun-99 
 

45.5  
 

10-Apr-00 
 

1.8  
 

D-1067 
 

11-Apr-94 
 

3 
 

PH2 
 

10-Apr-97 
 

10-Apr-99 
 

25-Jan-99 
 

23.6  
 

13-Aug-99 
 

1.8  
 

D-0787 
 

10-Aug-88 
 

9 
 

PH2 
 

08-Aug-97 
 

08-Aug-99 
 

11-Jun-99 
 

37.1  
 

26-Jan-00 
 

1.8  
 

D-1059 
 

13-Jan-94 
 

4 
 

PH2 
 

12-Jan-98 
 

12-Jan-00 
 

19-Nov-99 
 

80.0  
 

03-Jan-00 
 

1.9  
 

D-1005 
 

18-Dec-92 
 

5 
 

PH2 
 

17-Dec-97 
 

17-Dec-99 
 

27-Oct-99 
 

12.4  
 

17-Dec-99 
 

1.9  
 

D-0821 
 

14-Dec-88 
 

9 
 

PH2 
 

12-Dec-97 
 

12-Dec-99 
 

22-Oct-99 
 

14.0  
 

01-Dec-99 
 

1.9  
 

D-0793 
 

14-Sep-88 
 

9 
 

PH2 
 

12-Sep-97 
 

12-Sep-99 
 

18-Aug-99 
 

58.5  
 

23-Nov-99 
 

1.9  
 

Phase II Release in 0 to 2 Year Interval 
 

Total  
 
1,094.9 

 
Count  

 
32 

 
D-1125 

 
03-Jul-96 

 
1 

 
PH2 

 
03-Jul-97 

 
03-Jul-99 

 
15-Jun-99 

 
25.6  

 
12-Aug-99 

 
2.0  
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Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

D-1108 23-Aug-95 2 PH2 22-Aug-97 22-Aug-99 13-Aug-99 31.2  28-Jan-00 2.0  
 

D-1071 
 

02-May-94 
 

3 
 

PH2 
 

01-May-97 
 

01-May-99 
 

29-Jun-99 
 

203.2  
 

22-Aug-99 
 

2.2  
 

D-1015 
 

21-May-93 
 

4 
 

PH2 
 

20-May-97 
 

20-May-99 
 

27-Oct-99 
 

13.5  
 

17-Dec-99 
 

2.4  
 

D-1075 
 

17-May-94 
 

3 
 

PH2 
 

16-May-97 
 

16-May-99 
 

25-Oct-99 
 

8.6  
 

08-Dec-99 
 

2.4  
 

D-0114 
 

24-Feb-83 
 

14 
 

PH2 
 

20-Feb-97 
 

20-Feb-99 
 

20-Sep-99 
 

25.0  
 

09-Nov-99 
 

2.6  
 

D-0753 
 

07-Apr-88 
 

9 
 

PH2 
 

05-Apr-97 
 

05-Apr-99 
 

13-Dec-99 
 

13.0  
 

13-Mar-00 
 

2.7  
 

D-1059 
 

13-Jan-94 
 

3 
 

PH2 
 

12-Jan-97 
 

12-Jan-99 
 

28-Sep-99 
 

79.6  
 

05-Nov-99 
 

2.7  
 

D-0742 
 

01-Mar-88 
 

9 
 

PH2 
 

27-Feb-97 
 

27-Feb-99 
 

18-Nov-99 
 

15.6  
 

16-May-00 
 

2.7  
 

D-0619 
 

09-Oct-86 
 

10 
 

PH2 
 

06-Oct-96 
 

06-Oct-98 
 

01-Jul-99 
 

24.7  
 

10-Sep-99 
 

2.7  
 

D-0374 
 

10-Jul-84 
 

12 
 

PH2 
 

07-Jul-96 
 

07-Jul-98 
 

01-Apr-99 
 

27.1  
 

05-Jan-00 
 

2.7  
 

D-1001 
 

21-Oct-92 
 

3 
 

PH2 
 

21-Oct-95 
 

20-Oct-97 
 

04-Aug-98 
 

22.7  
 

25-Feb-00 
 

2.8  
 

D-1025 
 

19-Jul-93 
 

3 
 

PH2 
 

18-Jul-96 
 

18-Jul-98 
 

18-May-99 
 

55.7  
 

26-Aug-99 
 

2.8  
 

D-0821 
 

14-Dec-88 
 

8 
 

PH2 
 

12-Dec-96 
 

12-Dec-98 
 

22-Oct-99 
 

5.0  
 

01-Dec-99 
 

2.9  
 

D-1002 
 

03-Nov-92 
 

4 
 

PH2 
 

02-Nov-96 
 

02-Nov-98 
 

29-Sep-99 
 

9.9  
 

15-Jan-00 
 

2.9  
 

D-1041 
 

29-Sep-93 
 

3 
 

PH2 
 

28-Sep-96 
 

28-Sep-98 
 

30-Aug-99 
 

39.9  
 

08-Feb-00 
 

2.9  
 

D-0793 
 

14-Sep-88 
 

8 
 

PH2 
 

12-Sep-96 
 

12-Sep-98 
 

17-Aug-99 
 

138.4  
 

23-Nov-99 
 

2.9  
 

Phase II Release in 2 to 3 Year Interval 
 

Total  
 
738.7 

 
Count  

 
17 

 
D-0951 

 
30-Jul-91 

 
3 

 
PH2 

 
29-Jul-94 

 
28-Jul-96 

 
15-Jul-97 

 
12.5  

 
30-May-00 

 
3.0  

 
D-1055 

 
14-Dec-93 

 
2 

 
PH2 

 
14-Dec-95 

 
13-Dec-97 

 
07-Dec-98 

 
67.8  

 
22-Sep-99 

 
3.0  

 
D-0207 

 
07-Oct-83 

 
13 

 
PH2 

 
03-Oct-96 

 
03-Oct-98 

 
29-Oct-99 

 
136.8  

 
09-Feb-00 

 
3.1  

 
D-1071 

 
02-May-94 

 
2 

 
PH2 

 
01-May-96 

 
01-May-98 

 
29-Jun-99 

 
351.1  

 
20-Aug-99 

 
3.2  

 
D-1012 

 
09-Apr-93 

 
3 

 
PH2 

 
08-Apr-96 

 
08-Apr-98 

 
20-Jul-99 

 
37.2  

 
14-Sep-99 

 
3.3  

 
D-0801 

 
24-Oct-88 

 
7 

 
PH2 

 
23-Oct-95 

 
22-Oct-97 

 
29-Apr-99 

 
7.8  

 
14-Sep-99 

 
3.5  

 
D-1001 

 
21-Oct-92 

 
2 

 
PH2 

 
21-Oct-94 

 
20-Oct-96 

 
14-May-98 

 
5.5  

 
25-Feb-00 

 
3.6  

 
D-0491 

 
28-Aug-85 

 
10 

 
PH2 

 
26-Aug-95 

 
25-Aug-97 

 
29-Mar-99 

 
2.1  

 
17-Sep-99 

 
3.6  
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Permit 
Number 

 
Permit 
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Yearly 

Segment 

 
Phase of 
Release 
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 Release 
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Request 

 
Acreage in 
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D-0619 09-Oct-86 9 PH2 07-Oct-95 06-Oct-97 01-Jul-99 34.4  10-Sep-99 3.7  
 

D-1039 
 

24-Sep-93 
 

2 
 

PH2 
 

24-Sep-95 
 

23-Sep-97 
 

19-Jul-99 
 

64.6  
 

31-Aug-99 
 

3.8  
 

D-1025 
 

19-Jul-93 
 

2 
 

PH2 
 

19-Jul-95 
 

18-Jul-97 
 

18-May-99 
 

18.2  
 

26-Aug-99 
 

3.8  
 

D-1002 
 

03-Nov-92 
 

3 
 

PH2 
 

03-Nov-95 
 

02-Nov-97 
 

20-Sep-99 
 

3.1  
 

15-Jan-00 
 

3.9  
 

Phase II Release in 3 to 4 Year Interval 
 

Total  
 
741.1 

 
Count  

 
12 

 
D-0951 

 
30-Jul-91 

 
2 

 
PH2 

 
29-Jul-93 

 
29-Jul-95 

 
15-Jul-97 

 
10.7  

 
30-May-00 

 
4.0  

 
D-0207 

 
07-Oct-83 

 
12 

 
PH2 

 
04-Oct-95 

 
03-Oct-97 

 
29-Oct-99 

 
82.5  

 
09-Feb-00 

 
4.1  

 
D-0776 

 
07-Jul-88 

 
7 

 
PH2 

 
06-Jul-95 

 
05-Jul-97 

 
04-Aug-99 

 
25.2  

 
05-Nov-99 

 
4.1  

 
D-1071 

 
02-May-94 

 
1 

 
PH2 

 
02-May-95 

 
01-May-97 

 
29-Jun-99 

 
126.5  

 
22-Aug-99 

 
4.2  

 
D-0958 

 
29-Aug-91 

 
4 

 
PH2 

 
28-Aug-95 

 
27-Aug-97 

 
29-Oct-99 

 
26.0  

 
26-Feb-00 

 
4.2  

 
D-0146 

 
17-May-83 

 
12 

 
PH2 

 
14-May-95 

 
13-May-97 

 
21-Jul-99 

 
83.7  

 
10-Sep-99 

 
4.2  

 
D-0917 

 
07-Dec-90 

 
4 

 
PH2 

 
06-Dec-94 

 
05-Dec-96 

 
26-Feb-99 

 
2.5  

 
14-Jun-99 

 
4.2  

 
*D-0814 

 
14-Dec-88 

 
5 

 
PH2 

 
13-Dec-93 

 
13-Dec-95 

 
11-Mar-98 

 
6.6  

 
29-Dec-99 

 
4.2* 

 
D-1012 

 
09-Apr-93 

 
2 

 
PH2 

 
09-Apr-95 

 
08-Apr-97 

 
20-Jul-99 

 
246.6  

 
04-Jan-00 

 
4.3  

 
D-1011 

 
24-Mar-93 

 
2 

 
PH2 

 
24-Mar-95 

 
23-Mar-97 

 
20-Jul-99 

 
16.5  

 
25-Oct-99 

 
4.3  

 
D-1015 

 
21-May-93 

 
2 

 
PH2 

 
21-May-95 

 
20-May-97 

 
27-Oct-99 

 
0.8  

 
17-Dec-99 

 
4.4  

 
D-0615 

 
29-Sep-86 

 
8 

 
PH2 

 
27-Sep-94 

 
26-Sep-96 

 
16-Jun-99 

 
83.8  

 
08-Dec-99 

 
4.7  

 
D-0619 

 
09-Oct-86 

 
8 

 
PH2 

 
07-Oct-94 

 
06-Oct-96 

 
01-Jul-99 

 
49.2  

 
10-Sep-99 

 
4.7  

 
D-0374 

 
10-Jul-84 

 
10 

 
PH2 

 
08-Jul-94 

 
07-Jul-96 

 
01-Apr-99 

 
1.5  

 
05-Jan-00 

 
4.7  

 
D-0821 

 
14-Dec-88 

 
6 

 
PH2 

 
13-Dec-94 

 
12-Dec-96 

 
22-Oct-99 

 
3.3  

 
01-Dec-99 

 
4.9  

 
D-0842 

 
06-Jun-89 

 
5 

 
PH2 

 
05-Jun-94 

 
04-Jun-96 

 
14-May-99 

 
57.1  

 
12-Aug-99 

 
4.9  

 

Phase II Release in 4 to 5 Year Interval 
 

Total  
 
822.5 

 
Count  

 
16 

 
D-0516 

 
22-Oct-85 

 
9 

 
PH2 

 
20-Oct-94 

 
19-Oct-96 

 
25-Oct-99 

 
1.0  

 
06-Dec-99 

 
5.0  

 
D-1026 

 
22-Jul-93 

 
1 

 
PH2 

 
22-Jul-94 

 
21-Jul-96 

 
29-Jul-99 

 
20.6  

 
10-Nov-99 

 
5.0  
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D-0796 23-Sep-88 6 PH2 22-Sep-94 21-Sep-96 28-Oct-99 12.2  21-Dec-99 5.1  
 

D-0207 
 

07-Oct-83 
 

11 
 

PH2 
 

04-Oct-94 
 

03-Oct-96 
 

09-Feb-00 
 

11.7  
 

09-Feb-00 
 

5.4  
 

D-1015 
 

21-May-93 
 

1 
 

PH2 
 

21-May-94 
 

20-May-96 
 

27-Oct-99 
 

6.1  
 

17-Dec-99 
 

5.4  
 

D-0872 
 

09-Jan-90 
 

4 
 

PH2 
 

08-Jan-94 
 

08-Jan-96 
 

14-Jul-99 
 

5.3  
 

27-Sep-99 
 

5.5  
 

D-0207 
 

07-Oct-83 
 

9 
 

PH2 
 

04-Oct-92 
 

04-Oct-94 
 

04-May-98 
 

27.8  
 

04-Nov-99 
 

5.6  
 

D-0615 
 

29-Sep-86 
 

7 
 

PH2 
 

27-Sep-93 
 

27-Sep-95 
 

16-Jun-99 
 

10.3  
 

14-Dec-99 
 

5.7  
 

D-0821 
 

14-Dec-88 
 

5 
 

PH2 
 

13-Dec-93 
 

13-Dec-95 
 

22-Oct-99 
 

0.2  
 

01-Dec-99 
 

5.9  
 

D-0842 
 

06-Jun-89 
 

4 
 

PH2 
 

05-Jun-93 
 

05-Jun-95 
 

14-May-99 
 

68.7  
 

12-Aug-99 
 

5.9  
 

Phase II Release in 5 to 6 Year Interval 
 

Total  
 
163.9 

 
Count  

 
10 

 
*D-0628 

 
04-Nov-86 

 
5 

 
PH2 

 
03-Nov-91 

 
02-Nov-93 

 
11-Mar-98 

 
21.5  

 
06-Dec-99 

 
6.4* 

 
D-0973 

 
24-Feb-92 

 
1 

 
PH2 

 
23-Feb-93 

 
23-Feb-95 

 
17-Aug-99 

 
13.6  

 
23-Nov-99 

 
6.5  

 
D-0862 

 
19-Oct-89 

 
3 

 
PH2 

 
18-Oct-92 

 
18-Oct-94 

 
01-Jun-99 

 
36.9  

 
13-Aug-99 

 
6.6  

 
D-0619 

 
09-Oct-86 

 
6 

 
PH2 

 
07-Oct-92 

 
07-Oct-94 

 
01-Jul-99 

 
50.3  

 
10-Sep-99 

 
6.7  

 
D-0374 

 
10-Jul-84 

 
8 

 
PH2 

 
08-Jul-92 

 
08-Jul-94 

 
01-Apr-99 

 
12.0  

 
05-Jan-00 

 
6.7  

 
D-0376 

 
20-Jul-84 

 
8 

 
PH2 

 
18-Jul-92 

 
18-Jul-94 

 
10-May-99 

 
12.2  

 
21-Dec-99 

 
6.8  

 
D-0489 

 
23-Aug-85 

 
7 

 
PH2 

 
21-Aug-92 

 
21-Aug-94 

 
24-Sep-99 

 
39.2  

 
29-Nov-99 

 
7.1  

 
*D-0814 

 
14-Dec-88 

 
2 

 
PH2 

 
14-Dec-90 

 
13-Dec-92 

 
11-Mar-98 

 
44.4  

 
29-Dec-99 

 
7.2* 

 
*D-0628 

 
04-Nov-86 

 
4 

 
PH2 

 
03-Nov-90 

 
02-Nov-92 

 
10-Mar-98 

 
77.0  

 
06-Dec-99 

 
7.4* 

 
D-0570 

 
14-Apr-86 

 
5 

 
PH2 

 
13-Apr-91 

 
12-Apr-93 

 
22-Oct-98 

 
63.0  

 
09-Jul-99 

 
7.5  

 
D-0862 

 
19-Oct-89 

 
2 

 
PH2 

 
19-Oct-91 

 
18-Oct-93 

 
01-Jun-99 

 
163.0  

 
13-Aug-99 

 
7.6  

 
D-0607 

 
22-Aug-86 

 
5 

 
PH2 

 
21-Aug-91 

 
20-Aug-93 

 
16-Apr-99 

 
14.7  

 
16-Sep-99 

 
7.7  

 
D-0374 

 
10-Jul-84 

 
7 

 
PH2 

 
09-Jul-91 

 
08-Jul-93 

 
01-Apr-99 

 
15.5  

 
05-Jan-00 

 
7.7  

 
D-0483 

 
17-Jun-85 

 
5 

 
PH2 

 
16-Jun-90 

 
15-Jun-92 

 
06-Jan-99 

 
6.7  

 
02-Jun-99 

 
8.6  

 
D-0862 

 
19-Oct-89 

 
1 

 
PH2 

 
19-Oct-90 

 
18-Oct-92 

 
01-Jun-99 

 
55.3  

 
13-Aug-99 

 
8.6  

 
D-0236 

 
14-Nov-83 

 
7 

 
PH2 

 
12-Nov-90 

 
11-Nov-92 

 
12-Aug-99 

 
23.5  

 
14-Mar-00 

 
8.8  
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Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

D-0236 14-Nov-83 8 PH2 12-Nov-91 11-Nov-93 12-Aug-00 61.3  14-Mar-00 8.8  
 

D-0023 
 

16-Aug-82 
 

8 
 

PH2 
 

14-Aug-90 
 

13-Aug-92 
 

09-Jul-99 
 

253.2  
 

26-Aug-99 
 

8.9  
 

*D-0566 
 

04-Apr-86 
 

3 
 

PH2 
 

03-Apr-89 
 

03-Apr-91 
 

11-Mar-98 
 

13.3  
 

29-Dec-99 
 

8.9* 
 

D-0631 
 

13-Nov-86 
 

4 
 

PH2 
 

12-Nov-90 
 

11-Nov-92 
 

02-Nov-99 
 

23.1  
 

16-Feb-00 
 

9.0  
 

D-0631 
 

13-Nov-86 
 

4 
 

PH2 
 

12-Nov-90 
 

11-Nov-92 
 

02-Nov-99 
 

23.1  
 

16-Feb-00 
 

9.0  
 

D-0684 
 

19-Jun-87 
 

3 
 

PH2 
 

18-Jun-90 
 

17-Jun-92 
 

10-Aug-99 
 

53.2  
 

16-Aug-99 
 

9.2  
 

D-0790 
 

01-Sep-88 
 

2 
 

PH2 
 

01-Sep-90 
 

31-Aug-92 
 

06-Nov-99 
 

56.1  
 

21-Dec-99 
 

9.2  
 

*D-0345 
 

05-Jun-84 
 

5 
 

PH2 
 

04-Jun-89 
 

04-Jun-91 
 

15-Jun-99 
 

20.0  
 

13-Dec-99 
 

10.0* 
 

*D-0628 
 

04-Nov-86 
 

3 
 

PH2 
 

03-Nov-89 
 

03-Nov-91 
 

03-Jan-00 
 

3.8  
 

25-Apr-00 
 

10.2* 
 

*D-0020 
 

16-Aug-82 
 

7 
 

PH2 
 

14-Aug-89 
 

14-Aug-91 
 

08-Nov-99 
 

34.7  
 

12-Jan-00 
 

10.2* 
 

Phase II Release in 6 to 11 Year Interval 
 

Total  
 
595.3 

 
Count  

 
26 

 

Summary Statistics for Phase II Releases 
Vegetation Established 

 
Total Acreage 

 
4,751.7  

 
Releases 

 
113 

 
 
 

 
 

 
Minimum 

 
-0.0  

 
 
 

 
 

 
Average 

 
4.1  

 
 
 

 
 

 
Maximum 

 
10.2  

 
 
 

 
 

 
Std Dev 

 
2.7  

 

Phase III Releases 

 
D-0739 

 
29-Feb-88 

 
12 

 
PH3 

 
26-Feb-00 

 
24-Feb-06 

 
08-May-00 

 
2.9  

 
14-Jun-00 

 
0.2  

 
D-0340 

 
24-May-84 

 
15 

 
PH3 

 
21-May-99 

 
19-May-05 

 
11-Aug-99 

 
1.4  

 
22-Mar-00 

 
0.2  

 
D-0807 

 
15-Nov-88 

 
9 

 
PH3 

 
13-Nov-97 

 
12-Nov-03 

 
22-Oct-99 

 
33.0  

 
12-May-00 

 
1.9  

 
D-0706 

 
14-Sep-87 

 
10 

 
PH3 

 
11-Sep-97 

 
10-Sep-03 

 
16-Oct-99 

 
19.6  

 
30-May-00 

 
2.1  

 
D-1032 

 
25-Aug-93 

 
4 

 
PH3 

 
24-Aug-97 

 
23-Aug-03 

 
08-Oct-99 

 
29.5  

 
23-Feb-00 

 
2.1  
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Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

D-0114 24-Feb-83 14 PH3 20-Feb-97 19-Feb-03 20-Sep-99 25.0  09-Nov-99 2.6  
 

D-0807 
 

15-Nov-88 
 

8 
 

PH3 
 

13-Nov-96 
 

12-Nov-02 
 

24-Sep-99 
 

19.9  
 

11-May-00 
 

2.9  
 

D-0706 
 

14-Sep-87 
 

9 
 

PH3 
 

11-Sep-96 
 

10-Sep-02 
 

15-Oct-99 
 

33.8  
 

30-May-00 
 

3.1  
 

D-1038 
 

17-Sep-93 
 

3 
 

PH3 
 

16-Sep-96 
 

15-Sep-02 
 

29-Oct-99 
 

45.9  
 

19-May-00 
 

3.1  
 

D-0958 
 

29-Aug-91 
 

5 
 

PH3 
 

27-Aug-96 
 

26-Aug-02 
 

05-Nov-99 
 

3.2  
 

26-Apr-00 
 

3.2  
 

D-0801 
 

24-Oct-88 
 

7 
 

PH3 
 

23-Oct-95 
 

21-Oct-01 
 

29-Apr-99 
 

7.8  
 

14-Sep-99 
 

3.5  
 

D-0807 
 

15-Nov-88 
 

7 
 

PH3 
 

14-Nov-95 
 

12-Nov-01 
 

18-Jun-99 
 

35.9  
 

08-May-00 
 

3.6  
 

D-0910 
 

29-Oct-90 
 

4 
 

PH3 
 

28-Oct-94 
 

26-Oct-00 
 

27-Oct-98 
 

0.6  
 

27-Sep-99 
 

4.0  
 

D-1038 
 

17-Sep-93 
 

2 
 

PH3 
 

17-Sep-95 
 

15-Sep-01 
 

05-Nov-99 
 

13.6  
 

11-Jan-00 
 

4.1  
 

D-1038 
 

17-Sep-93 
 

1 
 

PH3 
 

17-Sep-94 
 

15-Sep-00 
 

20-Nov-98 
 

26.2  
 

27-Sep-99 
 

4.2  
 

D-0672 
 

08-May-87 
 

8 
 

PH3 
 

06-May-95 
 

04-May-01 
 

27-Sep-99 
 

98.0  
 

09-Dec-99 
 

4.4  
 

D-0983 
 

21-May-92 
 

3 
 

PH3 
 

21-May-95 
 

19-May-01 
 

15-Oct-99 
 

8.3  
 

04-Jan-00 
 

4.4  
 

D-0633 
 

01-Dec-86 
 

9 
 

PH3 
 

29-Nov-95 
 

27-Nov-01 
 

01-May-00 
 

39.7  
 

14-Jun-00 
 

4.4  
 

D-0564 
 

01-Apr-86 
 

9 
 

PH3 
 

30-Mar-95 
 

28-Mar-01 
 

01-Oct-99 
 

15.1  
 

26-Jan-00 
 

4.5  
 

D-0940 
 

29-Apr-91 
 

4 
 

PH3 
 

28-Apr-95 
 

26-Apr-01 
 

02-Nov-99 
 

37.5  
 

09-Jun-00 
 

4.5  
 

D-0804 
 

02-Nov-88 
 

6 
 

PH3 
 

01-Nov-94 
 

30-Oct-00 
 

17-May-99 
 

10.8  
 

18-Oct-99 
 

4.5  
 

D-1050 
 

12-Nov-93 
 

1 
 

PH3 
 

12-Nov-94 
 

10-Nov-00 
 

02-Jun-99 
 

24.0  
 

10-Sep-99 
 

4.6  
 

D-0642 
 

26-Jan-87 
 

8 
 

PH3 
 

24-Jan-95 
 

22-Jan-01 
 

16-Aug-99 
 

43.3  
 

15-Nov-99 
 

4.6  
 

D-0877 
 

26-Feb-90 
 

4 
 

PH3 
 

25-Feb-94 
 

24-Feb-00 
 

21-Sep-98 
 

6.4  
 

13-Aug-99 
 

4.6  
 

D-1045 
 

04-Oct-93 
 

1 
 

PH3 
 

04-Oct-94 
 

02-Oct-00 
 

10-May-99 
 

46.7  
 

09-Nov-99 
 

4.6  
 

D-0797 
 

27-Sep-88 
 

6 
 

PH3 
 

26-Sep-94 
 

24-Sep-00 
 

03-May-99 
 

65.1  
 

27-Sep-99 
 

4.6  
 

D-1009 
 

10-Feb-93 
 

2 
 

PH3 
 

10-Feb-95 
 

08-Feb-01 
 

05-Oct-99 
 

109.0  
 

28-Apr-00 
 

4.7  
 

D-0633 
 

01-Dec-86 
 

8 
 

PH3 
 

29-Nov-94 
 

27-Nov-00 
 

31-Aug-99 
 

49.6  
 

04-Nov-99 
 

4.8  
 

D-1039 
 

24-Sep-93 
 

1 
 

PH3 
 

24-Sep-94 
 

22-Sep-00 
 

30-Jun-99 
 

6.9  
 

07-Sep-99 
 

4.8  
 

D-0808 
 

06-Dec-88 
 

6 
 

PH3 
 

05-Dec-94 
 

03-Dec-00 
 

14-Sep-99 
 

11.0  
 

23-Nov-99 
 

4.8  
 

D-0992 
 

31-Aug-92 
 

2 
 

PH3 
 

31-Aug-94 
 

29-Aug-00 
 

19-Jun-99 
 

11.0  
 

17-Aug-99 
 

4.8  
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Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

D-0653 26-Feb-87 7 PH3 24-Feb-94 23-Feb-00 17-Dec-98 27.7  31-Aug-99 4.8  
 

D-0376 
 

20-Jul-84 
 

10 
 

PH3 
 

18-Jul-94 
 

16-Jul-00 
 

10-May-99 
 

50.6  
 

05-Nov-99 
 

4.8  
 

D-0672 
 

08-May-87 
 

7 
 

PH3 
 

06-May-94 
 

04-May-00 
 

15-Mar-99 
 

62.1  
 

12-Aug-99 
 

4.9  
 

D-0799 
 

30-Sep-88 
 

6 
 

PH3 
 

29-Sep-94 
 

27-Sep-00 
 

13-Aug-99 
 

28.2  
 

31-Jan-00 
 

4.9  
 

D-0222 
 

02-Dec-83 
 

11 
 

PH3 
 

29-Nov-94 
 

27-Nov-00 
 

15-Oct-99 
 

9.7  
 

26-Jan-00 
 

4.9  
 

D-0702 
 

04-Sep-87 
 

7 
 

PH3 
 

02-Sep-94 
 

31-Aug-00 
 

23-Jul-99 
 

28.3  
 

31-Aug-99 
 

4.9  
 

D-0965 
 

01-Nov-91 
 

2 
 

PH3 
 

31-Oct-93 
 

30-Oct-99 
 

30-Sep-98 
 

12.8  
 

05-Oct-99 
 

4.9  
 

D-0859 
 

15-Sep-89 
 

5 
 

PH3 
 

14-Sep-94 
 

12-Sep-00 
 

16-Aug-99 
 

32.8  
 

26-Jan-00 
 

4.9  
 

Phase III Release in 0 to 5 Year Interval 
 

Total  
 
1,132.9 

 
Count  

 
39.0 

 
D-0327 

 
02-May-84 

 
9 

 
PH3 

 
30-Apr-93 

 
29-Apr-99 

 
22-Apr-98 

 
8.1  

 
13-Oct-99 

 
5.0  

 
D-0910 

 
29-Oct-90 

 
3 

 
PH3 

 
28-Oct-93 

 
27-Oct-99 

 
27-Oct-98 

 
32.8  

 
27-Sep-99 

 
5.0  

 
D-0937 

 
29-Mar-91 

 
1 

 
PH3 

 
28-Mar-92 

 
27-Mar-98 

 
28-Mar-97 

 
3.5  

 
27-Sep-99 

 
5.0  

 
D-0942 

 
14-May-91 

 
3 

 
PH3 

 
13-May-94 

 
11-May-00 

 
18-May-99 

 
36.5  

 
19-Jul-99 

 
5.0  

 
D-0516 

 
22-Oct-85 

 
9 

 
PH3 

 
20-Oct-94 

 
18-Oct-00 

 
25-Oct-99 

 
87.5  

 
06-Dec-99 

 
5.0  

 
D-0677 

 
11-Jun-87 

 
6 

 
PH3 

 
09-Jun-93 

 
08-Jun-99 

 
01-Jul-98 

 
10.8  

 
31-Aug-99 

 
5.1  

 
D-0798 

 
29-Sep-88 

 
5 

 
PH3 

 
28-Sep-93 

 
27-Sep-99 

 
21-Oct-98 

 
307.4  

 
13-Aug-99 

 
5.1  

 
D-0135 

 
16-Apr-83 

 
11 

 
PH3 

 
13-Apr-94 

 
11-Apr-00 

 
10-May-99 

 
55.9  

 
27-Sep-99 

 
5.1  

 
D-0854 

 
31-Aug-89 

 
5 

 
PH3 

 
30-Aug-94 

 
28-Aug-00 

 
30-Sep-99 

 
39.9  

 
15-Nov-99 

 
5.1  

 
D-1014 

 
30-Apr-93 

 
1 

 
PH3 

 
30-Apr-94 

 
28-Apr-00 

 
14-Jun-99 

 
13.4  

 
10-Sep-99 

 
5.1  

 
D-0703 

 
09-Sep-87 

 
7 

 
PH3 

 
07-Sep-94 

 
05-Sep-00 

 
08-Nov-99 

 
25.0  

 
16-Dec-99 

 
5.2  

 
D-0829 

 
20-Mar-89 

 
5 

 
PH3 

 
19-Mar-94 

 
17-Mar-00 

 
01-Jun-99 

 
49.7  

 
13-Aug-99 

 
5.2  

 
D-0956 

 
23-Aug-91 

 
3 

 
PH3 

 
22-Aug-94 

 
20-Aug-00 

 
09-Nov-99 

 
6.2  

 
10-Jan-00 

 
5.2  

 
D-0741 

 
01-Mar-88 

 
6 

 
PH3 

 
28-Feb-94 

 
27-Feb-00 

 
18-May-99 

 
46.2  

 
23-Jul-99 

 
5.2  

 
D-0470 

 
30-Apr-85 

 
9 

 
PH3 

 
28-Apr-94 

 
26-Apr-00 

 
21-Jul-99 

 
68.4  

 
10-Sep-99 

 
5.2  

 
D-0318 

 
19-Apr-84 

 
10 

 
PH3 

 
17-Apr-94 

 
15-Apr-00 

 
14-Jul-99 

 
17.8  

 
04-Oct-99 

 
5.2  
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Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

D-0677 11-Jun-87 7 PH3 09-Jun-94 07-Jun-00 01-Oct-99 26.2  22-Nov-99 5.3  
 

D-0740 
 

01-Mar-88 
 

6 
 

PH3 
 

28-Feb-94 
 

27-Feb-00 
 

30-Jun-99 
 

158.8  
 

10-Sep-99 
 

5.3  
 

D-0126 
 

01-Apr-83 
 

11 
 

PH3 
 

29-Mar-94 
 

27-Mar-00 
 

05-Aug-99 
 

17.5  
 

20-Sep-99 
 

5.4  
 

D-0937 
 

29-Mar-91 
 

3 
 

PH3 
 

28-Mar-94 
 

26-Mar-00 
 

13-Aug-99 
 

31.0  
 

11-Jan-00 
 

5.4  
 

D-0983 
 

21-May-92 
 

2 
 

PH3 
 

21-May-94 
 

19-May-00 
 

15-Oct-99 
 

16.1  
 

05-Jan-00 
 

5.4  
 

D-0564 
 

01-Apr-86 
 

8 
 

PH3 
 

30-Mar-94 
 

28-Mar-00 
 

01-Oct-99 
 

168.4  
 

10-Apr-00 
 

5.5  
 

D-0872 
 

09-Jan-90 
 

4 
 

PH3 
 

08-Jan-94 
 

07-Jan-00 
 

14-Jul-99 
 

3.4  
 

27-Sep-99 
 

5.5  
 

D-0307 
 

06-Apr-84 
 

10 
 

PH3 
 

04-Apr-94 
 

02-Apr-00 
 

11-Oct-99 
 

66.7  
 

23-Dec-99 
 

5.5  
 

D-0908 
 

15-Oct-90 
 

3 
 

PH3 
 

14-Oct-93 
 

13-Oct-99 
 

03-May-99 
 

57.6  
 

13-Aug-99 
 

5.6  
 

D-0860 
 

28-Sep-89 
 

4 
 

PH3 
 

27-Sep-93 
 

26-Sep-99 
 

03-May-99 
 

156.9  
 

13-Aug-99 
 

5.6  
 

D-1009 
 

10-Feb-93 
 

1 
 

PH3 
 

10-Feb-94 
 

09-Feb-00 
 

05-Oct-99 
 

9.5  
 

13-Mar-00 
 

5.7  
 

D-0991 
 

27-Aug-92 
 

1 
 

PH3 
 

27-Aug-93 
 

26-Aug-99 
 

03-May-99 
 

32.2  
 

13-Aug-99 
 

5.7  
 

D-0340 
 

24-May-84 
 

9 
 

PH3 
 

22-May-93 
 

21-May-99 
 

26-Jan-99 
 

6.4  
 

09-Jul-99 
 

5.7  
 

D-1006 
 

31-Dec-92 
 

1 
 

PH3 
 

31-Dec-93 
 

30-Dec-99 
 

07-Sep-99 
 

10.4  
 

26-Apr-00 
 

5.7  
 

D-0944 
 

20-May-91 
 

2 
 

PH3 
 

19-May-93 
 

18-May-99 
 

05-Feb-99 
 

11.0  
 

16-Sep-99 
 

5.7  
 

D-0615 
 

29-Sep-86 
 

7 
 

PH3 
 

27-Sep-93 
 

26-Sep-99 
 

16-Jun-99 
 

10.3  
 

14-Dec-99 
 

5.7  
 

D-0702 
 

04-Sep-87 
 

6 
 

PH3 
 

02-Sep-93 
 

01-Sep-99 
 

23-May-99 
 

53.2  
 

06-Jul-99 
 

5.7  
 

D-0808 
 

06-Dec-88 
 

5 
 

PH3 
 

05-Dec-93 
 

04-Dec-99 
 

14-Sep-99 
 

33.4  
 

23-Nov-99 
 

5.8  
 

D-0992 
 

31-Aug-92 
 

1 
 

PH3 
 

31-Aug-93 
 

30-Aug-99 
 

19-Jun-99 
 

19.7  
 

17-Aug-99 
 

5.8  
 

D-0840 
 

16-May-89 
 

4 
 

PH3 
 

15-May-93 
 

14-May-99 
 

31-Mar-99 
 

8.2  
 

29-Nov-99 
 

5.9  
 

D-0533 
 

13-Dec-85 
 

8 
 

PH3 
 

11-Dec-93 
 

10-Dec-99 
 

29-Oct-99 
 

67.2  
 

09-May-00 
 

5.9  
 

D-0920 
 

21-Dec-90 
 

3 
 

PH3 
 

20-Dec-93 
 

19-Dec-99 
 

08-Nov-99 
 

33.0  
 

16-Dec-99 
 

5.9  
 

D-0816 
 

14-Dec-88 
 

5 
 

PH3 
 

13-Dec-93 
 

12-Dec-99 
 

08-Nov-99 
 

59.9  
 

12-Jan-00 
 

5.9  
 

D-0901 
 

17-Sep-90 
 

3 
 

PH3 
 

16-Sep-93 
 

15-Sep-99 
 

19-Aug-99 
 

49.4  
 

07-Jan-00 
 

5.9  
 

Phase III Release in 5 to 6 Year Interval 
 

Total  
 
1,915.5 

 
Count  

 
40 

          



  
Final Report on the Success of Achieving Reclamation Standards, September 2000 34  

 
Permit 
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Permit 
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Yearly 

Segment 

 
Phase of 
Release 
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Reclamation 
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D-0593 26-Jun-86 7 PH3 24-Jun-93 23-Jun-99 07-Jun-99 147.0  10-Sep-99 6.0  
 

D-0516 
 

22-Oct-85 
 

8 
 

PH3 
 

20-Oct-93 
 

19-Oct-99 
 

25-Oct-99 
 

31.3  
 

06-Dec-99 
 

6.0  
 

D-0993 
 

02-Sep-92 
 

1 
 

PH3 
 

02-Sep-93 
 

01-Sep-99 
 

16-Sep-99 
 

13.2  
 

23-Nov-99 
 

6.0  
 

D-0677 
 

11-Jun-87 
 

5 
 

PH3 
 

09-Jun-92 
 

08-Jun-98 
 

01-Jul-98 
 

26.6  
 

12-Nov-99 
 

6.1  
 

D-0792 
 

14-Sep-88 
 

5 
 

PH3 
 

13-Sep-93 
 

12-Sep-99 
 

07-Oct-99 
 

87.2  
 

23-Nov-99 
 

6.1  
 

D-0135 
 

16-Apr-83 
 

10 
 

PH3 
 

13-Apr-93 
 

12-Apr-99 
 

10-May-99 
 

30.8  
 

27-Sep-99 
 

6.1  
 

D-0398 
 

22-Aug-84 
 

9 
 

PH3 
 

20-Aug-93 
 

19-Aug-99 
 

17-Sep-99 
 

120.3  
 

26-Jan-00 
 

6.1  
 

D-0401 
 

30-Aug-84 
 

9 
 

PH3 
 

28-Aug-93 
 

27-Aug-99 
 

06-Oct-99 
 

90.2  
 

04-Jan-00 
 

6.1  
 

D-0900 
 

30-Aug-90 
 

3 
 

PH3 
 

29-Aug-93 
 

28-Aug-99 
 

08-Oct-99 
 

74.8  
 

28-Feb-00 
 

6.1  
 

D-0023 
 

16-Aug-82 
 

11 
 

PH3 
 

13-Aug-93 
 

12-Aug-99 
 

06-Oct-99 
 

524.6  
 

11-Jan-00 
 

6.2  
 

D-0845 
 

28-Jun-89 
 

3 
 

PH3 
 

27-Jun-92 
 

26-Jun-98 
 

03-Sep-98 
 

25.8  
 

13-Aug-99 
 

6.2  
 

D-0956 
 

23-Aug-91 
 

2 
 

PH3 
 

22-Aug-93 
 

21-Aug-99 
 

04-Nov-99 
 

5.0  
 

28-Dec-99 
 

6.2  
 

D-0703 
 

09-Sep-87 
 

5 
 

PH3 
 

07-Sep-92 
 

06-Sep-98 
 

17-Dec-98 
 

244.8  
 

15-Jun-00 
 

6.3  
 

D-0167 
 

26-Jul-83 
 

9 
 

PH3 
 

23-Jul-92 
 

22-Jul-98 
 

18-Nov-98 
 

35.2  
 

31-Aug-99 
 

6.3  
 

D-0126 
 

01-Apr-83 
 

10 
 

PH3 
 

29-Mar-93 
 

28-Mar-99 
 

05-Aug-99 
 

27.7  
 

20-Sep-99 
 

6.4  
 

D-0137 
 

25-Apr-83 
 

10 
 

PH3 
 

22-Apr-93 
 

21-Apr-99 
 

20-Sep-99 
 

70.1  
 

05-Jan-00 
 

6.4  
 

D-1010 
 

19-Mar-93 
 

1 
 

PH3 
 

19-Mar-94 
 

17-Mar-00 
 

01-Sep-00 
 

16.4  
 

06-Dec-99 
 

6.5  
 

D-0307 
 

06-Apr-84 
 

9 
 

PH3 
 

04-Apr-93 
 

03-Apr-99 
 

11-Oct-99 
 

23.2  
 

23-Dec-99 
 

6.5  
 

D-0270 
 

24-Jan-84 
 

8 
 

PH3 
 

22-Jan-92 
 

20-Jan-98 
 

05-Aug-98 
 

52.0  
 

05-Oct-99 
 

6.5  
 

D-0908 
 

15-Oct-90 
 

2 
 

PH3 
 

14-Oct-92 
 

13-Oct-98 
 

03-May-99 
 

84.5  
 

10-Sep-99 
 

6.6  
 

D-0862 
 

19-Oct-89 
 

3 
 

PH3 
 

18-Oct-92 
 

17-Oct-98 
 

01-Jun-99 
 

36.9  
 

13-Aug-99 
 

6.6  
 

D-0295 
 

12-Mar-84 
 

9 
 

PH3 
 

10-Mar-93 
 

09-Mar-99 
 

27-Oct-99 
 

39.6  
 

17-Dec-99 
 

6.6  
 

D-0919 
 

17-Dec-90 
 

2 
 

PH3 
 

16-Dec-92 
 

15-Dec-98 
 

12-Aug-99 
 

15.0  
 

16-Dec-99 
 

6.7  
 

D-0615 
 

29-Sep-86 
 

6 
 

PH3 
 

27-Sep-92 
 

26-Sep-98 
 

16-Jun-99 
 

15.3  
 

13-Dec-99 
 

6.7  
 

D-0746 
 

09-Mar-88 
 

5 
 

PH3 
 

08-Mar-93 
 

07-Mar-99 
 

29-Nov-99 
 

165.3  
 

18-May-00 
 

6.7  
 

D-0969 
 

17-Dec-91 
 

1 
 

PH3 
 

16-Dec-92 
 

15-Dec-98 
 

09-Sep-99 
 

10.8  
 

23-Nov-99 
 

6.7  
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Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

D-0706 14-Sep-87 5 PH3 12-Sep-92 11-Sep-98 11-Jun-99 70.1  09-May-00 6.7  
 

D-0900 
 

30-Aug-90 
 

2 
 

PH3 
 

29-Aug-92 
 

28-Aug-98 
 

11-Jun-99 
 

41.8  
 

28-Feb-00 
 

6.8  
 

D-0653 
 

26-Feb-87 
 

5 
 

PH3 
 

25-Feb-92 
 

23-Feb-98 
 

17-Dec-98 
 

111.3  
 

31-Aug-99 
 

6.8  
 

D-0376 
 

20-Jul-84 
 

8 
 

PH3 
 

18-Jul-92 
 

17-Jul-98 
 

10-May-99 
 

64.8  
 

05-Nov-99 
 

6.8  
 

D-0857 
 

14-Sep-89 
 

3 
 

PH3 
 

13-Sep-92 
 

12-Sep-98 
 

20-Jul-99 
 

12.6  
 

30-May-00 
 

6.9  
 

D-0401 
 

30-Aug-84 
 

8 
 

PH3 
 

28-Aug-92 
 

27-Aug-98 
 

09-Jul-99 
 

18.1  
 

26-Aug-99 
 

6.9  
 

D-0840 
 

16-May-89 
 

3 
 

PH3 
 

15-May-92 
 

14-May-98 
 

31-Mar-99 
 

3.1  
 

26-Aug-99 
 

6.9  
 

D-0023 
 

16-Aug-82 
 

10 
 

PH3 
 

13-Aug-92 
 

12-Aug-98 
 

09-Jul-99 
 

234.2  
 

25-Oct-99 
 

6.9  
 

D-0859 
 

15-Sep-89 
 

3 
 

PH3 
 

14-Sep-92 
 

13-Sep-98 
 

16-Aug-99 
 

22.6  
 

15-Feb-00 
 

6.9  
 

D-0808 
 

06-Dec-88 
 

4 
 

PH3 
 

05-Dec-92 
 

04-Dec-98 
 

10-Nov-99 
 

1.8  
 

23-Nov-99 
 

6.9  
 

D-0593 
 

26-Jun-86 
 

6 
 

PH3 
 

24-Jun-92 
 

23-Jun-98 
 

01-Jun-99 
 

42.1  
 

13-Aug-99 
 

6.9  
 

D-0978 
 

20-Mar-92 
 

1 
 

PH3 
 

20-Mar-93 
 

19-Mar-99 
 

16-Mar-00 
 

17.6  
 

16-Jun-00 
 

7.0  
 

Phase III Release in 6 to 7 Year Interval 
 

Total  
 
2,653.7 

 
Count  

 
38 

 
D-0800 

 
17-Oct-88 

 
4 

 
PH3 

 
16-Oct-92 

 
15-Oct-98 

 
21-Oct-99 

 
11.7  

 
21-Dec-99 

 
7.0  

 
D-0489 

 
23-Aug-85 

 
7 

 
PH3 

 
21-Aug-92 

 
20-Aug-98 

 
24-Sep-99 

 
39.2  

 
29-Nov-99 

 
7.1  

 
D-0855 

 
07-Sep-89 

 
3 

 
PH3 

 
06-Sep-92 

 
05-Sep-98 

 
14-Oct-99 

 
167.7  

 
04-Jan-00 

 
7.1  

 
D-0787 

 
10-Aug-88 

 
4 

 
PH3 

 
09-Aug-92 

 
08-Aug-98 

 
29-Oct-99 

 
10.3  

 
26-Jan-00 

 
7.2  

 
D-0472 

 
12-Jun-85 

 
7 

 
PH3 

 
10-Jun-92 

 
09-Jun-98 

 
22-Oct-99 

 
9.1  

 
16-Feb-00 

 
7.4  

 
D-0740 

 
01-Mar-88 

 
4 

 
PH3 

 
29-Feb-92 

 
27-Feb-98 

 
20-Jul-99 

 
39.4  

 
13-Aug-99 

 
7.4  

 
D-0126 

 
01-Apr-83 

 
9 

 
PH3 

 
29-Mar-92 

 
28-Mar-98 

 
17-Sep-99 

 
70.3  

 
20-Sep-99 

 
7.5  

 
D-0860 

 
28-Sep-89 

 
2 

 
PH3 

 
28-Sep-91 

 
26-Sep-97 

 
03-May-99 

 
20.4  

 
13-Aug-99 

 
7.6  

 
D-0862 

 
19-Oct-89 

 
2 

 
PH3 

 
19-Oct-91 

 
17-Oct-97 

 
01-Jun-99 

 
163.0  

 
10-Sep-99 

 
7.6  

 
D-0607 

 
22-Aug-86 

 
5 

 
PH3 

 
21-Aug-91 

 
19-Aug-97 

 
16-Apr-99 

 
14.7  

 
16-Sep-99 

 
7.7  

 
D-0870 

 
21-Dec-89 

 
2 

 
PH3 

 
21-Dec-91 

 
19-Dec-97 

 
31-Aug-99 

 
113.0  

 
29-Nov-99 

 
7.7  

 
D-0615 

 
29-Sep-86 

 
5 

 
PH3 

 
28-Sep-91 

 
26-Sep-97 

 
16-Jun-99 

 
10.3  

 
13-Dec-99 

 
7.7  
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Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

D-0706 14-Sep-87 4 PH3 13-Sep-91 11-Sep-97 11-Jun-99 19.1  26-Apr-00 7.7  
 

D-0236 
 

14-Nov-83 
 

8 
 

PH3 
 

12-Nov-91 
 

10-Nov-97 
 

12-Aug-99 
 

61.3  
 

14-Mar-00 
 

7.8  
 

D-0746 
 

09-Mar-88 
 

4 
 

PH3 
 

08-Mar-92 
 

07-Mar-98 
 

15-Dec-99 
 

331.0  
 

18-May-00 
 

7.8  
 

D-0855 
 

07-Sep-89 
 

2 
 

PH3 
 

07-Sep-91 
 

05-Sep-97 
 

09-Jul-99 
 

101.5  
 

01-Nov-99 
 

7.8  
 

D-0857 
 

14-Sep-89 
 

2 
 

PH3 
 

14-Sep-91 
 

12-Sep-97 
 

22-Jul-99 
 

10.1  
 

23-Feb-00 
 

7.9  
 

D-0842 
 

06-Jun-89 
 

2 
 

PH3 
 

06-Jun-91 
 

04-Jun-97 
 

14-May-99 
 

52.3  
 

16-Dec-99 
 

7.9  
 

D-0023 
 

16-Aug-82 
 

9 
 

PH3 
 

14-Aug-91 
 

12-Aug-97 
 

29-Jul-99 
 

272.9  
 

21-Oct-99 
 

8.0  
 

Phase III Release in 7 to 8 Year Interval 
 

Total  
 
1,517.3 

 
Count  

 
19 

 
*D-0628 

 
04-Nov-86 

 
5 

 
PH3 

 
03-Nov-91 

 
01-Nov-97 

 
21-Dec-99 

 
21.5  

 
15-May-00 

 
8.1* 

 
D-0338 

 
18-May-84 

 
7 

 
PH3 

 
17-May-91 

 
15-May-97 

 
21-Jul-99 

 
57.6  

 
10-Sep-99 

 
8.2  

 
D-0862 

 
19-Oct-89 

 
1 

 
PH3 

 
19-Oct-90 

 
17-Oct-96 

 
01-Jun-99 

 
55.3  

 
10-Sep-99 

 
8.6  

 
D-0615 

 
29-Sep-86 

 
4 

 
PH3 

 
28-Sep-90 

 
26-Sep-96 

 
16-Jun-99 

 
26.8  

 
13-Dec-99 

 
8.7  

 
D-0831 

 
24-Mar-89 

 
2 

 
PH3 

 
24-Mar-91 

 
22-Mar-97 

 
26-Jan-00 

 
34.6  

 
20-Mar-00 

 
8.8  

 
D-0842 

 
06-Jun-89 

 
1 

 
PH3 

 
06-Jun-90 

 
04-Jun-96 

 
14-May-99 

 
19.1  

 
07-Sep-99 

 
8.9  

 

Phase III Release in 8 to 9 Year Interval 
 

Total  
 
214.9 

 
Count  

 
6 

 
D-0587 

 
17-Jun-86 

 
4 

 
PH3 

 
16-Jun-90 

 
14-Jun-96 

 
20-Jul-99 

 
27.0  

 
25-Feb-00 

 
9.1  

 
D-0684 

 
19-Jun-87 

 
3 

 
PH3 

 
18-Jun-90 

 
16-Jun-96 

 
10-Aug-99 

 
53.2  

 
16-Aug-99 

 
9.2  

 
D-0338 

 
18-May-84 

 
6 

 
PH3 

 
17-May-90 

 
15-May-96 

 
21-Jul-99 

 
114.3  

 
10-Sep-99 

 
9.2  

 
D-0790 

 
01-Sep-88 

 
2 

 
PH3 

 
01-Sep-90 

 
30-Aug-96 

 
06-Nov-99 

 
56.1  

 
21-Dec-99 

 
9.2  

 
D-0594 

 
25-Jun-86 

 
4 

 
PH3 

 
24-Jun-90 

 
22-Jun-96 

 
22-Oct-99 

 
80.4  

 
05-Jan-00 

 
9.3  

 
D-0137 

 
25-Apr-83 

 
7 

 
PH3 

 
23-Apr-90 

 
21-Apr-96 

 
20-Sep-99 

 
4.6  

 
05-Jan-00 

 
9.4  

 
D-0207 

 
07-Oct-83 

 
6 

 
PH3 

 
05-Oct-89 

 
04-Oct-95 

 
22-Mar-99 

 
15.3  

 
09-Dec-99 

 
9.5  

 
D-0615 

 
29-Sep-86 

 
3 

 
PH3 

 
28-Sep-89 

 
27-Sep-95 

 
16-Jun-99 

 
53.5  

 
13-Dec-99 

 
9.7  

 
D-0236 

 
14-Nov-83 

 
7 

 
PH3 

 
12-Nov-90 

 
10-Nov-96 

 
12-Aug-00 

 
23.5  

 
14-Mar-00 

 
9.8  
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Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

D-0269 23-Jan-84 6 PH3 21-Jan-90 20-Jan-96 25-Oct-99 74.0  07-Mar-00 9.8  
 

D-0702 
 

04-Sep-87 
 

2 
 

PH3 
 

03-Sep-89 
 

02-Sep-95 
 

22-Jun-99 
 

17.4  
 

22-Oct-99 
 

9.8  
 

D-0831 
 

24-Mar-89 
 

1 
 

PH3 
 

24-Mar-90 
 

22-Mar-96 
 

26-Jan-00 
 

12.5  
 

20-Mar-00 
 

9.8  
 

D-0489 
 

23-Aug-85 
 

4 
 

PH3 
 

22-Aug-89 
 

21-Aug-95 
 

24-Jul-99 
 

18.6  
 

29-Nov-99 
 

9.9  
 

*D-0814 
 

14-Dec-88 
 

1 
 

PH3 
 

14-Dec-89 
 

13-Dec-95 
 

03-Jan-00 
 

14.4  
 

25-Apr-00 
 

10.1* 
 

*D-0628 
 

04-Nov-86 
 

3 
 

PH3 
 

03-Nov-89 
 

02-Nov-95 
 

21-Dec-99 
 

38.6  
 

25-Apr-00 
 

10.1* 
 

D-0594 
 

25-Jun-86 
 

3 
 

PH3 
 

24-Jun-89 
 

23-Jun-95 
 

22-Oct-99 
 

61.1  
 

05-Jan-00 
 

10.3  
 

D-0742 
 

01-Mar-88 
 

1 
 

PH3 
 

01-Mar-89 
 

28-Feb-95 
 

28-Sep-99 
 

8.4  
 

07-Mar-00 
 

10.6  
 

*D-0566 
 

04-Apr-86 
 

3 
 

PH3 
 

03-Apr-89 
 

02-Apr-95 
 

22-Dec-99 
 

13.3  
 

28-Feb-00 
 

10.7* 
 

D-0269 
 

23-Jan-84 
 

5 
 

PH3 
 

21-Jan-89 
 

20-Jan-95 
 

25-Oct-99 
 

9.0  
 

07-Mar-00 
 

10.8  
 

*D-0260 
 

12-Jan-84 
 

5 
 

PH3 
 

10-Jan-89 
 

09-Jan-95 
 

22-Oct-99 
 

13.1  
 

09-Dec-99 
 

10.8* 
 

D-0582 
 

09-Jun-86 
 

2 
 

PH3 
 

08-Jun-88 
 

07-Jun-94 
 

03-May-99 
 

70.3  
 

19-Jul-99 
 

10.9  
 

D-0222 
 

02-Dec-83 
 

4 
 

PH3 
 

01-Dec-87 
 

29-Nov-93 
 

13-Nov-98 
 

1.5  
 

14-Dec-99 
 

11.0  
 

D-0023 
 

16-Aug-82 
 

6 
 

PH3 
 

14-Aug-88 
 

13-Aug-94 
 

29-Jul-99 
 

237.7  
 

27-Sep-99 
 

11.0  
 

D-0489 
 

23-Aug-85 
 

3 
 

PH3 
 

23-Aug-88 
 

23-Aug-94 
 

24-Sep-99 
 

34.5  
 

29-Nov-99 
 

11.1  
 

D-0489 
 

23-Aug-85 
 

3 
 

PH3 
 

22-Aug-88 
 

21-Aug-94 
 

24-Sep-99 
 

34.5  
 

29-Nov-99 
 

11.1  
 

*D-0628 
 

04-Nov-86 
 

2 
 

PH3 
 

03-Nov-88 
 

02-Nov-94 
 

21-Dec-99 
 

21.9  
 

15-May-00 
 

11.1* 
 

*D-0566 
 

04-Apr-86 
 

2 
 

PH3 
 

03-Apr-88 
 

02-Apr-94 
 

22-Dec-99 
 

12.3  
 

28-Feb-00 
 

11.7* 
 

*D-0260 
 

12-Jan-84 
 

4 
 

PH3 
 

11-Jan-88 
 

09-Jan-94 
 

22-Oct-99 
 

11.1  
 

09-Dec-99 
 

11.8* 
 

*D-0628 
 

04-Nov-86 
 

1 
 

PH3 
 

04-Nov-87 
 

02-Nov-93 
 

21-Dec-99 
 

23.1  
 

15-May-00 
 

12.1* 
 

D-0379 
 

13-Jul-84 
 

3 
 

PH3 
 

13-Jul-87 
 

11-Jul-93 
 

20-Sep-99 
 

2.7  
 

05-Jan-00 
 

12.2  
 

D-0584 
 

12-Jun-86 
 

1 
 

PH3 
 

12-Jun-87 
 

10-Jun-93 
 

15-Oct-99 
 

6.2  
 

06-Dec-99 
 

12.4  
 

D-0137 
 

25-Apr-83 
 

4 
 

PH3 
 

24-Apr-87 
 

22-Apr-93 
 

20-Sep-99 
 

4.9  
 

05-Jan-00 
 

12.4  
 

*D-0345 
 

05-Jun-84 
 

2 
 

PH3 
 

05-Jun-86 
 

03-Jun-92 
 

15-Jun-99 
 

29.3  
 

13-Dec-99 
 

13.0* 
 

D-0379 
 

13-Jul-84 
 

2 
 

PH3 
 

13-Jul-86 
 

11-Jul-92 
 

20-Sep-99 
 

10.9  
 

05-Jan-00 
 

13.2  
 

D-0269 
 

23-Jan-84 
 

2 
 

PH3 
 

22-Jan-86 
 

21-Jan-92 
 

25-Oct-99 
 

10.8  
 

07-Mar-00 
 

13.8  
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Permit 
Number 

 
Permit 
Issued 

 
Yearly 

Segment 

 
Phase of 
Release 

 
Date Segment 
Identified for 
Reclamation 

 
Due Date to  

Request 
 Release 

 
Date Operator 

Submitted 
Release 
Request 

 
Acreage in 
Segment 

 
Date Release 
Approved in 

District 

 
Years 

Between 
Date Segment 
Identified & 

Date Operator 
Submitted 
Request 

*D-0417 05-Oct-84 1 PH3 05-Oct-85 04-Oct-91 07-Oct-99 9.6  06-Dec-99 14.0* 
 

D-0076 
 

04-Oct-82 
 

2 
 

PH3 
 

03-Oct-84 
 

02-Oct-90 
 

19-Jul-99 
 

25.0  
 

08-Nov-99 
 

14.8  
 

Phase III Release in 9 to 15 Year Interval 
 

Total  
 
1,254.6 

 
Count  

 
37 

 

Summary Statistics for Phase III Releases 
 

Total 
 

8,688.9  
 

Count 
 

177 

 
 
 

 
 

 
Minimum 

 
0.2  

 
 
 

 
 

 
Average 

 
6.8  

 
 
 

 
 

 
Maximum 

 
14.8  

 
 
 

 
Std Dev 

 
2.6  

* Segment is a bond forfeiture reclaimed by a third party.  Adjusted average is 3.8 years for Phase II releases and 6.5 years for Phase III releases when not 
counting these sites.  Adjusted maximum range is reduced to 9.2 years for Phase II with no reduction for Phase III. 
 


